Northeast Ohio Areawide Coordinating Agency
Regional Transportation Investment Subcommittee
ARRA Project Monitoring Report

Date: 2/1/2010

Project Sponsor: City of Willowick

Project Name: Willowick: Traffic Signalization

PID: 16353 Type: **Traditional** **LPA** (circle)

STIP ID: 2968

FUNDING

Total Estimated Project Cost:

Possible ARRA Funds: $1,294,000

Authorization Date: 12/30/2009 Project Authorized Amount: $1,234,000

Construction Engineering (CE): $60,000

(Not to exceed Programmed ARRA Funds) NOACA Maximum Funding: $1,294,000

Contracts:	Bid Date:	(date)	Estimate	Actual
	Bid Award:	(date)	Estimate	Actual
	Contracts Signed:	(date)	Estimate	Actual
	Required Documents Submitted to ODOT:	(date)	Estimate	Actual
Contruction:	Contractor:			
	Preconstruction Meeting:	(date)	Estimate	Actual
	Start Date:	(date)	Estimate	Actual
	Construction Completion:	(date)	Estimate	Actual
	Numbers of Construction Jobs:	(jobs)	Estimate	Actual
Project Closeout:				
	Final Inspection:	(date)	Estimate	Actual
	Final Construction Cost:			
	Inspection Cost:			
	Total Final Cost:	$0.00		

Comments:

Received Federal Authorization efective on December 30,2009.