1299 Superior Avenue
Cleveland, Ohio 44114
216-241-2414 (extension 287)
216-621-3024 (fax)
emay@mpo.noaca.org

MEMORANDUM

To: Leslie Farley (419) 207-7170 From: Ed May (216) 241-2414 ext. 287
Date: 4/18/18 Pages: 2
Re:  Technical Amendment CC: Dave Moore (614) 466-0754

Natasha Turner (614) 752-5757

0 Urgent [ For Review  [1 Please Comment [0 Please Reply [ Please
Recycle

[0 Comments:

The purpose of this correspondence is to inform you of an amendment to the NOACA SFY 2018
— 2021 Transportation Improvement Program, June 2017 (TIP) involving the following project:

e LOR Third St Deck Overlay: PID No. 106779 — This project was split from LOR THIRD
ST PID No. 91041. The project involves replacing the concrete deck on Third Street, in
the City of Elyria. The original scope for PID No. 91041 called for patching of the deck,
however during construction it was determined that an overlay was the preferred
treatment given the condition. Normally a change in construction would be assumed by
change order, however, due to the cost, it was determined by ODOT District 3
construction that the work would benefit from additional competitive bidding. Therefore
the work was programmed as an individual PID to be completed immediately following
PID No. 91041.

Attached is the technical amendment sheet portraying the project in the appropriate year.

Please incorporate this technical amendment into the next STIP amendment as well as ellis as
appropriate to enable the sponsor to access funding as needed.

Please contact me if you have any questions.



;bﬁjﬂ«ji{ : SFY 2018 - 2021 Transportation Improvement Program TECHNICAL AMENDMENT

Roadway and Transportation Alternatives Projects

Amendments 4/18/2018
|PID Project Description Type of Work Funding Data AQ required?|
106779 LOR THIRD ST DECK OVERLAY Replace concrete deck CE Elyria $8,000 2018 exempt

Location Elyria: CE STBG $32,000 2018
Termini/Description  Third St (bridge abutments on Third St bridge) CO Elyria $89,000 2018

CO STBG $356,000 2018
Project Sponsor City of Elyria $485,000

Comments FUNDED BY LINE ITEM

PE=preliminary engineering, RW=right of way, C=construction, CE=construction engineering, CO=construction contract, PEDD=preliminary engineering detailed design,
PEPD=preliminary engineering preliminary development, AR=archeological recovery
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