
1299 Superior Avenue  
Cleveland, Ohio 44114  
216-241-2414 (extension 287)  
216-621-3024 (fax)  
emay@mpo.noaca.org  

  

 MEMORANDUM  
To:  Melinda Bartizal (216) 584-2087 

 
From:  Ed May (216) 241-2414 ext. 287  

Date:  4/11/22  Pages:   2  

        
Re:   Technical Amendment 

  

CC:  

 
 Urgent         For Review       Please Comment        Please Reply          Please Recycle  

 

 Comments:   

The purpose of this correspondence is to inform you of an amendment to the NOACA SFY 2021 - 2024 
Transportation Improvement Program (TIP), March 2020 involving the following project:  
 

• LAK LIBERTY ST: PID 112609 - This project is listed on page 91 of the NOACA TIP in state 
fiscal year (SFY) 2024, programmed with STBG funds. The project involves resurfacing Liberty 
Street, from Beall Drive to High Street, in the City of Painesville along with shared bicycle lanes. 
The City would like to extend the limits of the project 0.06 mile further north to Washington 
Street. The County would like to extend the limits of the project 0.13 mile further south to SR-
84. The City and the County will be responsible for the additional costs. 

 
Attached is the technical amendment sheet portraying the project in the appropriate year.  
  
Please incorporate this technical amendment into the next STIP amendment as well as ellis as appropriate 
to enable the sponsor to access funding as needed.  
  
Please contact me if you have any questions.  

NOACA  



Project Description Type of WorkPID AQ required?Funding Data

Roadway and Transportation Alternatives Projects
Amendments

SFY 2021 - 2024 Transportation Improvement Program                   TECHNICAL AMENDMENT

4/11/22

Rehabilitate pavement
Location

Termini/Description
Painesville:
SR-84 to Washington St

1.14 miles

112609

Comments

exemptLAK LIBERTY ST

Project Sponsor City of Painesville

CO LAK CO $102,021 2024
CO Painvl $77,560 2024
CO Painvl $203,458 2024
CO STBG $813,830 2024

$1,196,869

PE=preliminary engineering, EE=environmental engineering, RW=right of way, DD=detailed design, C=construction, CE=construction engineering, CO=construction 
contract, AR=archeological recovery
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