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MEMORANDUM 
To: Melinda Bartizal (216) 584-2087 From: Ed May (216) 241-2414 ext. 287 

Date: 12/15/14 Pages:  2 

    

Re:  Technical Amendment  

 

CC: 

 

Dave Moore (614) 466-0754 

Natasha Turner (614) 752-5757 

 Urgent         For Review       Please Comment        Please Reply          Please Recycle 

 Comments:  

The purpose of this correspondence is to inform you of an amendment to the NOACA SFY 2014 – 2017  
Transportation Improvement Program, May 10, 2013 (TIP) involving the following project. 
 

• CUY SR 17-12.16: PID No. 94721 - This project went through project planning review (PPR) in 
the 1st quarter of SFY 2015 (Res. No. 2014-015).  The cost has increased but does not exceed 
the threshold.  In order to put the project on the STIP, a technical amendment needs to be pre-
pared to show NOACA’s acknowledgement of the increase in cost from $342,000 to $475,955. 
 

Attached is the technical amendment sheet portraying the project in the appropriate year. 
 
Please incorporate this technical amendment into the next STIP amendment as well as ellis as appropriate 
to enable the sponsor to access funding as needed. 
 
Please contact me if you have any questions. 
 
 
 



Project Description Type of WorkPID AQ required?Funding Data

Highway and Bikeway Element
Amendments

SFY 2014 - 2017 Transportation Improvement Program                     TECHNICAL AMENDMENT

12/15/2014

Resurfacing
Brooklyn Hts:
Brooklyn Hts West Corporation Line to east of Tuxedo Rd 0.42 miles

94721 exemptCUY SR017-12.16 CE ODOT $200 2015
CE S/STP $800 2015
CE ODOT $6,020 2015
CE S/STP $24,080 2015
CO Brkln Hts $14,855 2015
CO ODOT $86,000 2015
CO S/STP $344,000 2015

$475,955

PE=preliminary engineering, RW=right of way, C=construction, CE=construction engineering, CO=construction contract, PEDD=preliminary engineering detailed design, 
PEPD=preliminary engineering preliminary development, AR=archeological recovery




	12 15 14 TECHNICAL AMENDMENT
	December 2014 TECHNICAL AMENDMENT

	doc00586420141215094822



