

NOACA Schedule for Draft Avon Access Study

5/1/2007

	Transportation Advisory Committee and its Councils	Executive Committee	Governing Board
May	<ul style="list-style-type: none"> • TransWac- reviews information • Transit Council reviews information • TAC review of traffic information • TAC review of schedule information 	<ul style="list-style-type: none"> • Enters into contract with consultant for Impact Analysis study 	<ul style="list-style-type: none"> • Executive Committee and staff updates
June	<ul style="list-style-type: none"> • BAC reviews information • TransWac reports to TAC • Transit Council reports to TAC 	<ul style="list-style-type: none"> • Meets with consultant regarding Impact Analysis 	<ul style="list-style-type: none"> • Executive Committee and staff updates
July	<ul style="list-style-type: none"> • BAC reports to TAC • Staff report on public involvement and IGRC to date • Staff report on non-traffic elements 	<ul style="list-style-type: none"> • Meets with consultant regarding Impact Analysis 	<ul style="list-style-type: none"> • Executive Committee and staff updates
August	<ul style="list-style-type: none"> • TAC recommendation to Board 	<ul style="list-style-type: none"> • Meets with consultant regarding Impact Analysis 	<ul style="list-style-type: none"> • Executive Committee and staff updates
September			<ul style="list-style-type: none"> • Board consideration of proposed project

Acronyms

TAC- Transportation Advisory Committee

BAC- Bicycle Advisory Council

TransWac- Transportation and Water Quality Advisory Council

IGRC- Intergovernmental Review and Consultation