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MEMORANDUM 

To: Lesley Farley  From: Ed May 

Date: 6/25/2012 Pages: 2 

Phone: (419) 207-7170   

Re: Technical Amendment CC: Chris Brown (419) 207-7053 

Shyna Gawell (614) 728-2065 

Dave Moore (614) 466-0754 

 Urgent  For Review  Please Comment  Please Reply  Please Recycle 

 Comments:  

The purpose of this correspondence is to inform you of a technical amendment to NOACA’s SFY 2012 – 2015 
Transportation Improvement Program (TIP), involving the following projects: 

LOR SR058 – 07.36: PID No. 23104 – This project is listed on page 141 of the NOACA TIP. The project 
involves the construction of a railroad grade separation on SR-58, 0.13 mile north of SR-18, in Wellington. 
The construction (C) phase is listed in SFY 2013 at a cost of $17,200,000.  The C cost has increased from 
$17,200,000 to $22,619,445. 
 
MED BOSTON RD R/R XING: PID No. 93717 – This project involves geometric improvements on Boston 
Road at the B & O railroad crossing, on the Lorain/Medina County Line, in Liverpool Township and 
Columbia Township. The estimated total cost of this spot safety/railroad reconstruction project is $715,000.   
The estimated cost of the preliminary engineering (PE) phase is $100,000. The estimated cost of the right-
of-way (RW) phase is $15,000. The estimated cost of the construction (C) phase is $600,000. The project 
will use 90% Safety funds and 10% local funds. The project will be design build in SFY 2013.  
 
MED SR003 – 21.19: PID No. 82427 – This project is listed on page 154 of the NOACA TIP. The project 
involves culvert replacement and slide repair on SR-3, 0.53 mile north of SR-606, in Hinckley Township. The 
estimated total cost of the project is $768,598.  The right-of-way (RW) phase is listed in SFY 2013 at a cost 
of $25,000. The construction (C) phase is listed in SFY 2014 at a cost of $743,596.  The RW cost has 
increased from $25,000 to $40,000. The C cost has increased from $743,596 to $777,700. 
 

Attached is the technical amendment sheet portraying the projects at the respective costs and in the appropriate 
years. 
 
Please incorporate this technical amendment into the STIP as well as ellis as appropriate to enable the sponsors 
to access funding as needed. 
 
Please contact me if you have any questions. 
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