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E X E C U T I V E  S U M M A R Y  
 
The 2016 Ohio Department of Transportation (ODOT) pavement database has 3,626 segment records for the Northeast Ohio Areawide 
Coordinating Agency (NOACA) region. The NOACA region has a total of 3,330 centerline miles of roadways including freeways and 
federal-aid highways which is equivalent to 8,561 lane-miles. The regional segment average Pavement Condition Ratings (PCR) is 
about 77. 
 
In the Village of Fairport Harbor there are 2.74 centerline miles of federal-aid roads, which are equivalent to 5.48 lane-miles within the 
village boundary that include State Route 535 (SR 535). The 2016 ODOT pavement database has six segment records for the Village of 
Fairport Harbor roadway system. Each record comprises of several fields of various information and measures such as Street name, Length 
(miles), Lane-miles length, Number of Lanes, Function Class, Pavement Condition Ratings (PCR), etc.  

According to the PCR measure, about 37 percent of the pavement lane-miles are currently in the “Good” condition and only a small percent 
of pavement is in the “Poor” status and demands some kind of immediate preventive maintenance and /or rehabilitation treatments. 

This pavement study includes four parts:  
• Part I: The 2016 pavement network condition, 
• Part II: The 2018 backlog,  
• Part III: The Maintenance and Rehabilitation (M&R) program, 
• Part IV: The Comparative analysis. 

 
Considering the five-year study period of 2018 - 2022, this pavement study focuses on the required preventive maintenance treatments and 
some rehabilitation techniques rather than reconstruction.  

Part I of this study analyzes the 2016 pavement network condition and tabulates the important information of all the six road segments in the 
Village of Fairport Harbor.  

In Part II, the backlog is defined as the cost of pavement rehabilitation of all roads within one year (2018) and bringing the average network 
PCR to 80. Backlog is a “snapshot” or relative measure of outstanding rehabilitation work.  

Part III introduces the optimal preventive maintenance and rehabilitation strategy for each segment and its recommended 
implementation year based on the NOACA maintenance decision tree. 
 
Finally, Part IV compares the backlog and the “M&R” program with the NOACA transportation asset management strategies. All these 
strategies were compared regarding their costs, the average network PCR and percent of the lane-miles below the acceptable level.
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B A C K G R O U N D  
 
Fairport Harbor is a village in Lake County along Lake Erie at the mouth of the Grand River. Fairport Harbor was first named Grandon. On 
May 16, 1812, the town of Grandon was laid out by Captain Abraham Skinner, Samuel Huntington, and a few others, on land deeded 
to Samuel Fowler in 1798 by the Connecticut Land Co. The location at the mouth of the Grand River helped to create a thriving port 
and village. In 1836 the town of Grandon was incorporated and the name was changed to Fairport. The word "Harbor" was added later. 
 
The first lighthouse and keeper’s dwelling were built in 1825 by the famous architect Jonathan Goldsmith. 
 
In 1831, the harbor became the first federally sponsored port facility on Lake Erie. Shipbuilding, fishing and transportation of goods 
helped to create a prosperous port. 
 
As of the Northeast Ohio Areawide Coordinating Agency (NOACA) 2015 estimates, the village had a population of 3,093 and employment 
of 809. The Village of Fairport Harbor includes State Route 535 (SR 535). Cleveland-Hopkins International Airport is the nearest airport.  

Map 1 illustrates the Village of Fairport Harbor location in the NOACA region. 
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Map 1: Village of Fairport Harbor Location in the NOACA Region  
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For the purpose of this study: 

Pavement Reconstruction is defined as the replacement or reestablishment of the original pavement structural capacity by the placement 
of the equivalent or increased pavement structure. Reconstruction may utilize either new or recycle materials for the reconstruction of the 
complete pavement structure.  

Pavement Rehabilitation is defined as resurfacing, restoration, and rehabilitation (3R) work consisting of structural enhancements that 
extend the service life of an existing pavement and/or improve its structural capacity. Rehabilitation techniques include restoration treatments 
and/or structural overlays. This may include partial recycling of the existing pavement, placement of additional surface materials, and/or other 
work necessary to return an existing pavement to a condition of structural or functional adequacy. 

Preventive Maintenance is considered as cost effective treatments to an existing roadway system and its appurtenances that preserves 
the system, delays future deterioration, and maintains or improves the functionality condition of the system without increasing structural 
capacity. Projects that address deficiencies in the pavement structure or increase the structural capacity of the facility are not considered 
preventive maintenance. 

Maintaining the roadways in a state of good repair is essential and experience has shown that, over time it is less expensive to invest 
in preventive maintenance and/or rehabilitation in an ongoing basis rather than in reconstruction of pavement that has deteriorated to 
a poor condition. 

This pavement study analyzes the current status of the Fairport Harbor pavement network condition and considers the five-year study period 
of 2018-2022. It mainly focuses on the required roadway pavement preventive maintenance treatments and some rehabilitation techniques 
rather than reconstruction. The 2016 Ohio Department of Transportation (ODOT) pavement database was used as the input data and 
RoadMatrix software was utilized as the NOACA Pavement Management platform. 

Seven roadway pavement preventive maintenance and rehabilitation treatments were considered in the Fairport Harbor pavement 
network analysis for the study period and Table 1 illustrates the selected treatment and their associated planning level costs. 
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Table 1: Selected Pavement Treatments and Their Planning Level Costs   

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Pavement Maintenance Treatment Definitions 
 
Crack Fill: it is the placement of asphalt emulsion into non-working cracks to reduce water infiltration and to reinforce the adjacent 
pavement.  
 
Slurry Seal: a mixture of fine aggregate, asphalt emulsion, water, and mineral filler, used when the primary problem is excessive 
oxidation and hardening of the existing surface. Slurry seals are used to retard surface raveling, and improve surface friction.  
 
Joint Repair: used to remove deteriorated concrete pavement long joint/crack repairs. It minimizes infiltration of surface water and 
incompressible material into the joint system. 
 
 
 

Maintenance Treatment Type Cost per SQ FT (2016$) Estimated Cost per  12- 
FT lane-Mile (2016$) 

Crack Fill 0.08 5,100 

Joint Repair 0.24 15,200 

Crack Fill and Slurry 0.4 25,300 

Preventive Maintenance Minor 0.5 31,700 

Micro – Pave Type || Surface Treatment 0.722 45,700 

Selective Patch, Mill and 1.5” O/L 1.5 95,000 

2.0 inch Hot Mix Mill and Overlay 1.9 120,400 
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Preventive Maintenance (Minor): typically applied to pavements in good condition having significant remaining service life. Examples 
of minor preventive treatments include asphalt crack sealing, chip sealing, slurry or micro-surfacing, thin and ultra-thin hot-mix asphalt 
overlay, and concrete joint sealing.  
 
Micro – Pave (Type II Surface Treatment): consist of the application of a mixture of water, asphalt emulsion, aggregate (very small 
crushed rock), and chemical additives. It is used to treat surfacing and rut filling on roads that get moderate to heavy levels of traffic.  
 
2.0in Hot Mix Mill & Overlay: applied as a maintenance treatment. Thin overlays should only be placed on structurally sound 
pavements. That is because they offer little structural improvement, but they can renew the surface in terms of functional performance 
(i.e., ride quality).  
 
Selective Patching, Mill & 1.5 O/L: it is primarily done to extend the life of a roadway. Patch mill and overlay projects are designed to 
remove damaged portions of the roadway and replace it with new smooth pavement. 
 

This report includes the following four parts:  

I. The 2016 status of the Fairport Harbor pavement network condition,  

II. The 2018 “backlog” treatment list, 

III. The optimal preventive maintenance and rehabilitation strategies, and  

IV. The comparative analysis.  
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P A R T  I :  2 0 1 6  P A V E M E N T  C O N D I T I O N  
 
In order to provide an accurate assessment of the current status and further pavement analyses, the pavement network is required to be 
divided into homogeneous discrete sections in terms of surface distress, traffic volumes, pavement structure, etc. The 2016 ODOT pavement 
database has six segment records for the Village of Fairport Harbor roadway system. Each record comprises of several fields of various 
information and measures such as Street name, Length (miles), Lane-miles length, Number of Lanes, Function Class, Pavement Condition 
Ratings (PCR), etc.  
 
Based on the utilized ODOT database, there are 2.74 centerline miles of federal-aid eligible roads which are equivalent to 5.48 lane-miles in 
the Village of Fairport Harbor. The total area of roadway is 415,219 Sq. Ft.  
 
The PCR measure is a qualitative description of the structural state of the pavement. The PCR values span a spectrum of descriptive 
narrative ranging from “Very Good” to “Very Poor”. Each roadway segment is scored from 0 to 100 with 0 representing completely distressed 
pavement and 100 indicating perfect pavement condition. The lane-mile weighted average of the Village of Fairport Harbor segment PCRs 
is about 72. Table 2 and Figure 1 summarize the 2016 Fairport Harbor pavement network conditions by percentages of roadway lane-miles 
length.  
 
Table 2: 2016 Fairport Harbor Pavement Network Condition   

 

Pavement Condition PCR Range Lane-Miles Percent of Lane-Miles 

Very Poor 0 - 39 0 0% 

Poor 40 - 54 0.26 4.7% 

Fair to Poor 55 - 64 0.18 3.3% 

Fair 65 - 74 3.04 55.5% 

Good 75 - 89 2 36.5% 

Very Good 90 - 100 0 0% 
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Figure 1: 2016 Fairport Harbor Pavement Network Condition Chart by Lane-Miles   

 

As indicated, about 37 percent of the pavement lane-miles are currently in the “Good” condition and the lane-mile weighted average 
PCR represents a “Fair” condition. A small percent of pavement is in the “Poor” status and demands some kind of immediate 
maintenance and rehabilitation treatments. 

Map 2 illustrates the 2016 Fairport Harbor roadway pavement condition for each segment record and Table 3 tabulates the 2016 
Fairport Harbor pavement condition listing.  
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Map 2: 2016 Village of Fairport Harbor Pavement Condition
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Table 3: 2016 Village of Fairport Harbor Pavement Condition Listing 

 

ROAD NAME FROM TO FUNCTION CLASS LANE-
MILES PCR 

FAIRPORT RD EAST ST/SR 535 2ND ST MAJOR COLLECTOR 3.04 65 

EAST ST 6TH ST 2ND ST MAJOR COLLECTOR 0.86 85 

2ND ST WATER ST HIGH ST MAJOR COLLECTOR 0.18 62 

2ND ST HIGH ST EAST ST / SR 535 MAJOR COLLECTOR 0.78 88 

N ST CLAIR ST SR 535 0.18 MILES E OF SR 535 MAJOR COLLECTOR 0.36 82 

N ST CLAIR ST CITY OF PAINESVILLE WCL 0.18 MILES E OF EAST ST MAJOR COLLECTOR 0.26 50 
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P A R T  I I :  2 0 1 8  C U R R E N T  B A C K L O G   
 
The backlog is defined as the cost of pavement rehabilitation of all roads within the current year (2018) and bringing the average network 
PCR to 80. Backlog is a “snapshot” or relative measure of outstanding rehabilitation work. The backlog not only represents how far behind 
the pavement network is in terms of its present physical condition, but also its cost value serves as a benchmark to measure the impact of 
various funding strategies. Additionally, the current backlog offers a basis for comparison to future and/or past year’s backlogs.  
 
The backlog strategy does not utilize any pavement preventive maintenance treatments, but instead considers rehabilitation or reconstruction 
treatments. This strategy achieves the average network PCR 80, and also maintains all the pavement conditions above the minimum 
acceptable level. In this study, the minimum acceptable PCR for the arterial roadway function class is 55 and for the major and minor collector 
is 50. 

 
The Appendix includes all the backlog pavement treatments. As illustrated, the 2018 backlog treatment list includes segments which their 
2018 PCRs are below the minimum acceptable level and are recommended with various reconstruction treatments. There are three 
segments in the 2018 backlog list with the total of 3.48 lane miles. The 2018 backlog cost of the recommended treatments is over one million 
dollars. 
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P A R T  I I I :  M A I N T E N A N C E  &  R E H A B I L I T A T I O N  ( M & R )  P R O G R A M  
 
In order to estimate the preventive maintenance and rehabilitation requirements of a pavement network over a period of time, the first step 
is to determine the “Need Year” or when a pavement segment requires rehabilitation. The “Need Year” of a pavement is defined as the year 
in which the pavement condition falls below a critical level. Pavement condition of a road segment deteriorates under traffic, climate, etc. and 
consequently its PCR value is reduced. Without any treatments and depending on the deteriorating factors, pavements perform differently 
and Figure 2 depicts the typical acceptable level and “Need Year” relation for several road segments. As shown, the definition of the 
acceptable level is a critical factor in determining the “Need Year” for any road segment.     

In this study, the critical level is set by the minimum acceptable PCR. As mentioned earlier, In the NOACA region, the minimum acceptable 
PCR for the arterial roadway function class is 55 and for the major and minor collector is 50. 

Figure 2: The PCR Acceptable Level and “Need Year” Relation 
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The second step is to determine any feasible preventive maintenance and/or rehabilitation strategies based on a decision tree 
approach. The “M&R” program determines the optimal preventive maintenance and rehabilitation strategy for each segment and its 
recommended implementation year based on the considered decision tree. The Appendix includes all the “M&R” treatments for the 
identified segments with the implementation year in the period of 2018 to 2022 and the “M&R” program cost includes all the deferred 
maintenance cost. 
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P A R T  I V :  C O M P A R A T I V E  A N A L Y S I S  
 
The current NOACA transportation asset management policy includes two strategies 

• Maintain 15% Deficiency: this strategy attempts to maintain the total lane-miles with PCR below the acceptable level no more than 
15%. 

• Maintain an Average Network PCR of 80: applies a set of maintenance treatments in order to keep the roadway network average 
PCR more than, or equal to 80 over the study period. 

This section compares the discussed backlog and the “M&R” program treatments with the NOACA transportation asset management 
strategies. 

In addition to the above strategies, this comparative analysis considers another scenario as the minimum benchmark. The “Maintain Lowest 
Standard PCR” treatment strategy is based on the minimum PCR thresholds of 55 for arterials and 50 for collectors and a set of annual 
budget constraints. The annual budget constraints are calculated in three steps: First, the segments with the “M&R” recommended 
implementation in each specific analysis year are selected. Second, a subset of the selected segments which their “Need Years” are in the 
analysis period are identified. It should be noted that the selected segments with the “Need Year” beyond the analysis period are excluded 
from the budget constraint calculation. Third, the “M&R” treatment costs for the identified segments in the second step, are added together 
to provide an annual budget constraint for this scenario. 

As discussed, all the above scenarios apply a decision tree approach to determine technically feasible maintenance and rehabilitation 
strategies for each segment requiring rehabilitation during the five-year period.  

Table 4 summarizes the comparison results of all the above scenarios over the five-year period for the Village of Fairport Harbor. In this 
table, the “5-Year Total Required Dollars” column shows the accumulation of the annual costs over five years calculated based on inflation-
adjusted dollars for each strategy. Also, the Network average PCR is the lane-miles weighted average. 
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Table 4: Performance Comparison of the Constraint Scenarios   

 

 

 

 

 

 

 

 

 

 
 

Note: The backlog required budget is for the year of 2018 only. 

The Appendix lists all the treatments with their implementation years in the period of 2018 to 2022 for the above maintenance strategies. 

Figure 3 illustrates the annual network average PCR for the discussed maintenance and rehabilitation strategies. It should be noted 
that the backlog scenario has only one value of 94.2 for 2018. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Maintenance 
Strategy Strategy Group 

5-Year Total 
Required 
Dollars 

Network 
Average PCR 

Network PCR at the 
End of the 5-Year 

Period 

Percent of Pavement 
below the Minimum 

PCR 

2018 Current 
Backlog 2018 Backlog 1,230,560 94.2 - 0% 

Maintain 15% 
Deficiency 

NOACA 
Transportation 

Asset Management 
Targets 

57,991 64 62.2 58.8% 

Maintain an Average 
Network PCR of 80 455,950 78.5 91.7 0% 

M&R Program 

Scenarios 

474,665 78.7 92.3 0% 

Maintain Lowest 
Standard PCR 428,020 78.2 90.9 0% 
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Figure 3: Average PCR Comparison by the Constraint Scenarios and by Year 
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The segment of Fairport Road with a length of 3.04 miles dominates the performance of the pavement network in the village and 
therefore all three scenarios of the “M&R”, “Maintain an Average Network PCR of 80”, and “Maintain Lowest Standard PCR” perform 
similarly during the analysis period. The required budget for these scenarios is about a half million dollars and their average network PCRs 
are over 90 at the end of the five-year analysis period. 
 
Also, the results of the “Maintain 15% Deficiency” scenario largely depends on the Fairport Road pavement condition. Without any 
treatments, the PCR of this major collector drops to 52.1 at the beginning of the year 2022 and since it is above the minimum acceptable 
PCR of 50 for collector roads, the scenario will not recommend any treatments. By the end of the five-year period, the PCR of this road is 
49.3 and thus brings down the network average PCR and the percent of the pavements below the minimum acceptable level increases to 
58.8. This analysis shows that the general pavement network performance in this village highly depends on the Fairport Road pavement 
condition.  

It should be noted that the backlog cost as the benchmark is 2.5 times more than the “M&R” program cost and both strategies have a similar 
network average PCR. This comparison indicates that the annual maintenance investment provides a better pavement management policy 
with much smaller budget than the reconstruction treatments with high costs. 
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A P P E N D I X  
 
 
2018 Current Backlog 
 
Pavement Treatment List 
 

ROAD NAME FROM TO RECOMMENDATION TREATMENT LANE-
MILES TREATMENT COST 

FAIRPORT RD EAST ST/SR 535 2ND ST FULL DEPTH RECLAMATION 3.04 907,223 

2ND ST WATER ST HIGH ST FULL DEPTH RECLAMATION 0.18 42,205 

N ST CLAIR ST 
CITY OF 

PAINESVILLE 
WCL 

0.18 MILES E 
OF EAST ST MAJOR REHAB/RECONSTRUCTION 0.26 281,132 

 
REQUIRED BACKLOG BUDGET (2018$) 

 

 
$1,230,560 
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Maintain 15% Deficiency 
 
Pavement Treatment List 
 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2022$) YEAR 

N ST CLAIR ST CITY OF 
PAINESVILLE WCL 

0.18 MILES EAST OF 
EAST ST 2.0IN. HOT MIX  MILL & OVERLAY 0.26 39,276 2022 

N ST CLAIR ST SR 535 0.18 MILES EAST OF 
SR 535 

PREVENTATIVE MAINTENANCE 
MINOR 0.36 18,715 2022 

 
THE 2022 REQUIRED BUDGET FOR THE “MAINTAIN 15% DEFICIENCY” STRATEGY 

 

 
$57,991 

 
 

Note: The “Maintain 15% Deficiency” strategy does not have any pavement maintenance treatments with the recommended 
implementation years of 2018, 2019, 2020 and 2021. 
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Maintain an Average Network PCR of 80 
 
Pavement Treatment List 
 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2018$) YEAR 

N ST CLAIR ST CITY OF 
PAINESVILLE WCL 

0.18 MILES EAST OF 
EAST ST 

SELECTIVE PATCH, MILL & 1.5" 
O/L 0.26 28,113 2018 

 
THE 2018 REQUIRED BUDGET FOR THE “MAINTAIN AN AVERAGE NETWORK PCR OF 80” STRATEGY 

 

 
$28,113 

 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2020$) YEAR 

2ND ST WATER ST HIGH ST SELECTIVE PATCH, MILL & 1.5" 
O/L 0.18 17,295 2020 

 
THE 2020 REQUIRED BUDGET FOR THE “MAINTAIN AN AVERAGE NETWORK PCR OF 80” STRATEGY 

 

 
$17,295 

 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2021$) YEAR 

2ND ST HIGH ST EAST ST / SR 535 CRACK FILL & SLURRY 0.78 27,930 2021 

FAIRPORT RD EAST ST/SR 535 2ND ST SELECTIVE PATCH, MILL & 1.5" 
O/L 3.04 380,998 2021 

N ST CLAIR ST CITY OF 
PAINESVILLE WCL 

0.18 MILES EAST OF 
EAST ST CRACK FILL 0.26 1,614 2021 

 
THE 2021 REQUIRED BUDGET FOR THE “MAINTAIN AN AVERAGE NETWORK PCR OF 80” STRATEGY 

 

 
$410,542 

 
 

Note: The “Maintain an Average Network PCR of 80” strategy does not have any pavement maintenance treatments with the 
recommended implementation years of 2019 and 2022. 

 



 

22 | P a g e                                                                                                A P P E N D I X  
 

T H E  V I L L A G E  O F  F A I R P O R T  H A R B O R  R O A D W A Y  P A V E M E N T  M A I N T E N A N C E  R E P O R T  
  

M&R Program 
 
Pavement Treatment List 
 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2018$) YEAR 

N ST CLAIR ST CITY OF 
PAINESVILLE WCL 

0.18 MILES EAST OF 
EAST ST SELECTIVE PATCH, MILL & 1.5" O/L 0.26 28,113 2018 

 
THE 2018 REQUIRED BUDGET FOR THE “M&R” PROGRAM 

 

 
$28,113 

 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2020$) YEAR 

2ND ST WATER ST HIGH ST SELECTIVE PATCH, MILL & 1.5" O/L 0.18 17,295 2020 
 

THE 2020 REQUIRED BUDGET FOR THE “M&R” PROGRAM 
 

 
$17,295 

 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2021$) YEAR 

2ND ST HIGH ST EAST ST / SR 535 CRACK FILL & SLURRY 0.78 27,930 2021 

FAIRPORT RD EAST ST/SR 535 2ND ST SELECTIVE PATCH, MILL & 1.5" O/L 3.04 380,998 2021 

N ST CLAIR ST CITY OF 
PAINESVILLE WCL 

0.18 MILES EAST OF 
EAST ST CRACK FILL 0.26 1,614 2021 

 
THE 2021 REQUIRED BUDGET FOR THE “M&R” PROGRAM 

 

 
$410,542 

 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2022$) YEAR 

N ST CLAIR ST SR 535 0.18 MILES EAST OF 
SR 535 

PREVENTATIVE MAINTENANCE 
MINOR 0.36 18,715 2022 

 
THE 2022 REQUIRED BUDGET FOR THE “M&R” PROGRAM 

 

 
$18,715 

 
 

Note: The “M&R” program does not have any pavement maintenance treatments with the recommended implementation year of 
2019. 



 

23 | P a g e                                                                                                A P P E N D I X  
 

T H E  V I L L A G E  O F  F A I R P O R T  H A R B O R  R O A D W A Y  P A V E M E N T  M A I N T E N A N C E  R E P O R T  
  

Maintain Lowest Standard PCR 
 
Pavement Treatment List 
 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2018$) YEAR 

N ST CLAIR ST CITY OF 
PAINESVILLE WCL 

0.18 MILES EAST 
OF EAST ST 

SELECTIVE PATCH, MILL & 1.5" 
O/L 0.26 28,113 2018 

 
THE 2018 REQUIRED BUDGET FOR THE “MAINTAIN LOWEST STANDARD PCR” STRATEGY 

 

 
$28,113 

 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2020$) YEAR 

2ND ST WATER ST HIGH ST SELECTIVE PATCH, MILL & 1.5" 
O/L 0.18 17,295 2020 

 
THE 2020 REQUIRED BUDGET FOR THE “MAINTAIN LOWEST STANDARD PCR” STRATEGY 

 

 
$17,295 

 

ROAD NAME FROM TO RECOMMENDED TREATMENT LANE-
MILES 

IMPLEMENTATION 
COST 

(2021$) YEAR 

FAIRPORT RD EAST ST/SR 535 2ND ST SELECTIVE PATCH, MILL & 1.5" 
O/L 3.04 380,998 2021 

N ST CLAIR ST CITY OF 
PAINESVILLE WCL 

0.18 MILES EAST OF 
EAST ST CRACK FILL 0.26 1,614 2021 

 
THE 2021 REQUIRED BUDGET FOR THE “MAINTAIN LOWEST STANDARD PCR” STRATEGY 

 

 
$382,612 

 
 

Note: The “Maintain Lowest Standard PCR” strategy does not have any pavement maintenance treatments with the recommended 
implementation years of 2019 and 2022. 
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