1299 Superior Avenue
Cleveland, Ohio 44114
216-241-2414 (extension 287)

216-621-3024 (fax)
emay@mpo.noaca.org

MEMORANDUM

To: Melinda Bartizal (216) 584-2087 From:  Ed May (216) 241-2414 ext. 287
Date: 6/4/19 Pages: 2
Re: Technical Amendment CcC: Dave Moore (614) 466-0754

Natasha Turner (614) 752-5757

O Urgent 0 For Review [ Please Comment [0 Please Reply [0 Please Recycle

® Comments:

The purpose of this correspondence is to inform you of an amendment to the NOACA SFY 2018 — 2021
Transportation Improvement Program (TIP), June 2017 involving the following project.

LAK IR 271-1.27/1.45: PID No. 99788 - This project is listed on page 48 of the SFY 2018 - 2021
TIP. The project involves replacement of the ramp bridges from 1-271 NB to 1-90 WB, over Eddy
Rd and mainline 1-271, in Willoughby Hills. The cost estimate has been revised from $9,500,000 to
$11,270,000. The revised cost estimate is within the cost estimate threshold.

Attached is the technical amendment sheet portraying the project in the appropriate year.

Please incorporate this technical amendment into the next STIP amendment as well as ellis as appropriate
to enable the sponsor to access funding as needed.

Please contact me if you have any questions.



SFY 2018 - 2021 Transportation Improvement Program

Roadway and Transportation Alternatives Projects

TECHNICAL AMENDMENT

Amendments 6/4/19
|PID Project Description Type of Work Funding Data AQ required?|
99788 LAK IR 271 01.27/01.45 Replace bridges CE ODOT $2,000 2020 exempt

Locat.io.n o WI”OUghby Hills: CE NHPP $18,000 2020

Termini/Description  Replace the ramp bridges from 1-271 NB to I- CO ODOT $1,125,000 2020
90 WB over Eddy Rd and mainline 1-271 in CO NHPP $10,125,000 2020
Willoughby Hills. Work will include painting m

the structural steel.

Project Sponsor Ohio Department of Transportation District 12

Comments

PE=preliminary engineering, RW=right of way, C=construction, CE=construction engineering, CO=construction contract, PEDD=preliminary engineering detailed design,

PEPD=preliminary engineering preliminary development, AR=archeological recovery
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