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NORTHEAST OHIO AREAWIDE COORDINATING AGENCY 

MEMORANDUM 

TO:  Finance and Audit Committee Members 
 

 Justin Bibb, Mayor, City of Cleveland 
Carolyn Brakey, Commissioner, Geauga County 
Michael Dylan Brennan, Mayor, City of University Heights 

 Kevin Brubaker, Mayor, City of Elyria 
Matthew Castelli, Mayor, City of Middleburg Heights 

 Andrew Conrad, P.E., P.S., County Engineer, Medina County 
Michael Dever, Director of Public Works, Cuyahoga County 
Alan Exley, P.E., P.S., County Engineer, Lake County 

 Jeff Epstein, President & CEO, Cleveland-Cuyahoga County Port Authority 
David Moore, Commissioner, Lorain County 
John Plecnik, Commissioner, Lake County 
Chris Ronayne, County Executive, Cuyahoga County 
Ralph Spidalieri, Commissioner, Geauga County 

 
FROM: Jack Bradley, Chair 

Mayor, City of Lorain  
   
DATE:  November 7, 2025 
 
RE:  Finance and Audit Committee 
 
Attached please find materials for the Finance and Audit Committee meeting on Friday, 
November 14, 2025, from 8:30 - 10:00 a.m. at NOACA’s Offices, 1299 Superior Avenue, 
Cleveland, Ohio. 
 
Please note that in addition to the members listed above, any interested Board members are 
welcome to attend. Notice of this meeting has been publicly posted, and major public media has 
been notified. 
 



 

Northeast Ohio Areawide Coordinating Agency 
Friday, November 14, 2025 

8:30 - 10:00 a.m. 
 

The public can view the meeting live at: youtube.com/live/W3mGHdjRtns?feature=share 
 

FINANCE AND AUDIT COMMITTEE MEETING AGENDA 
 

Page 
 

1. Call to Order 
a. Pledge of Allegiance 

 
2. Minutes of August 8, 2025, Meeting 1 
 
3. Public Comment on Agenda Items 
 
4. Chair’s/Executive Director’s Report 
 
5. Action Items 

a. Brownfields RLF Recommendation for Funding – MidTown Cleveland Inc. 15 
 

6. Presentation/Discussion Items 
a. Future Action 
b. Information 

i. SFY2026 First Quarter Capital Programs Performance Measures 17 
 

7. Reports/Updates 
a. Financial Reports 20 
b. Brownfields Revolving Loan Fund Quarterly Report 25 

 
8. Old Business 
 
9. New Business 
 
10. Adjourn 
 
Next Meeting: TBD 
  NOACA Offices, 1299 Superior Avenue, Cleveland, Ohio 
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NOACA Finance and Audit Committee  
Meeting Minutes 
August 8, 2025 
NOACA Offices 

 
Present: Please see the attached attendance record. 
 
Mayor Michael Dylan Brennan, acting Chair of the Finance and Audit Committee, convened the 
meeting at 8:35 a.m.  
 
Meeting Minutes 
Mr. Andy Conrad made a motion to approve the meeting minutes of May 9, 2025. Mr. Michael 
Dever seconded the motion. The motion passed by voice vote.  
 
Public Comment on Current Agenda Items 
No one signed in to provide public comment at this meeting.  
 
Chair’s/Executive Director’s Report 
Director Grace Gallucci made the following announcements: 

• The NOACA Annual Meeting will be held at the Huntington Convention Center of 
Cleveland October 3, 2025, from 12:00 to 2:00 p.m. Members interested in attending 
should register to receive one free ticket using the QR code provided by NOACA. The 
topic will be Northeast Ohio Maritime Transportation System: Challenges and 
Opportunities. 

• The September 12, 2025, NOACA Board of Directors meeting will take place at Mentor 
High School, Paradigm Building, Mentor, Ohio. Calendar meeting invitations were sent 
August 7, 2025, to ensure the correct address is on the Board members’ calendars. 

 
Action Items 
 
SFY 2025 OWP Completion Report 
Director Gallucci stated that the Completion Report is both a requirement for NOACA and a sound 
business practice, providing an opportunity to review the year’s plan and assess accomplishments 
achieved with the approved funds. Staff summarized all activities outlined in the SFY 2025 OWP, 
and the report will be submitted to the Federal Highway Administration (FHWA) and the Ohio 
Department of Transportation (ODOT) following Board approval in September. She added that 
she uses this time each year to recognize staff for their consistent completion of a high volume of 
projects and commended them for their work. 
 
Mr. Ronnie Blackshear noted that the Board approved the SFY 2025 OWP in March 2024 and 
updated it in September 2024. The Overall Work Program (OWP) serves as the agency’s work 
plan and budget, guiding staff efforts to implement the Long Range Plan, while the Annual 
Completion Report measures performance. For SFY 2025, the OWP includes 29 total projects 
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with a 90% task completion rate and 81% of funds expended or encumbered. Of the 29 projects 
included in the OWP and Completion Report, 15 were 100% completed, 5 were between 90% 
and 99% complete, 6 were between 80% and 89% complete, and 3 were less than 80% complete. 
The average project completion rate is 90%. He noted that several projects are multi-year. 
 
Mr. Blackshear provided an overview of the progress across various projects, categorizing them 
by completion status: fully completed (100%), nearly complete (90–99%), substantially advanced 
(80–89%), and those in earlier stages (<80%). This breakdown offered a clear snapshot of overall 
project performance and highlighted areas needing further attention. 
 
Mr. Blackshear reported the 29 projects comprised a total of 122 work products or tasks, 98 were 
fully completed, 2 were 90–99% complete, 4 were 80–89% complete, and 18 remained under 
80% completion. Overall, the agency achieved a 90% task completion rate. 
 
Mr. Blackshear stated that approximately 81% of the budget had been expended, with unspent 
funds—including encumbrances and contracts—carried forward to FY 2025. When including the 
$15 million CFI Grant, total expenditures amounted to 36%. 
 
Mr. Blackshear stated that, pending Board approval, the SFY 2025 OWP Completion Report will 
be submitted to ODOT and the relevant federal agencies for their review. 
 
Mr. Skip Claypool thanked Mr. Blackshear for the update on the completed work plan and raised 
two items for NOACA staff. The first concerned the Climate Action Plan, currently 40% complete. 
He asked Director Gallucci whether NOACA had received any communications, noting that the 
EPA’s position may be shifting and referencing a recent report by USEPA Administrator Lee Zeldin 
stating that CO₂ is not an issue. He indicated he expected possible administrative action on 
climate policy and inquired if she had heard anything. Mr. Claypool stated that the second item 
was an explanation of “Evolution of Future Infrastructure and Technology.” 
 
Director Gallucci stated that NOACA has not received any communication from the U.S. EPA 
regarding the Climate Action Planning Project in terms of cancellation, reduction, or fund 
withdrawal. The EPA has directed NOACA to complete the project. Under a signed agreement 
with the EPA, NOACA is required to complete the project by December 1, and staff are working 
toward that deadline. She added that if the EPA requests a different course of action, NOACA will 
comply. 
 
Director Gallucci explained that the “Evolution of Future Infrastructure and Technology” refers to 
the use of technology in transportation and its impact on infrastructure. For example, driverless 
cars would require regional infrastructure upgrades to operate safely on streets and various 
technologies that can be integrated into infrastructure, allowing NOACA to adopt them into the 
system. 
 
Mr. Claypool asked whether NOACA staff had observed any developments related to AI, noting 
that it is expected to advance rapidly and could have a significant impact. 
 
Director Gallucci stated that she has not seen any specific information on AI regarding its impact 
on transportation operations or technology. She invited staff to comment if they had heard 
differently but noted that she did not believe anything has emerged. She agreed that AI is likely 
to bring significant changes to the transportation industry and other sectors. 
 
Mr. Ali Makarachi stated that NOACA is currently using AI for traffic counts. He noted that a system 
exists that identifies vehicle types, such as trucks or cars, using AI. The company NOACA 
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partnered with tested the system last year with very good results. This year, the same process is 
being used to count vehicles and classify them by size and type. 
 
Director Gallucci agreed with Mr. Makarachi’s point, noting that the Board approved expanding 
NOACA’s program last year from manual traffic counts to counts conducted using technology-
driven devices. 
 
Ms. Berry raised a question regarding a chart in the report. She noted that NOACA had identified 
nine projects, which were all under 50% complete, but this seemed inconsistent with 
Mr. Blackshear’s presentation. She acknowledged that some projects are multi-year and that may 
require clarification in the chart. Ms. Berry also observed discrepancies between counts and 
completion percentages in the report and packet, with one listing 21 projects and the other listing 
29 projects, with only three projects under 80% complete. By percent expended, several projects 
appeared under 50%. She expressed concern that the data presentation was unclear and asked 
how NOACA is ensuring it receives appropriate credit for completed work. 
 
Director Gallucci explained that, as discussed in previous years, the amount of funds expended 
does not always correspond to the amount of work completed. For example, if a position is vacant 
but the work is performed by another staff member as part of their existing responsibilities, no 
additional funds are expended beyond that individual’s salary, yet the staff member still advances 
the project’s completion. She noted that multi-year projects also contribute to differences between 
funds expended and work completed. Director Gallucci reported that NOACA has increased the 
percentage of funds expended to 81%, a significant improvement over recent years, primarily due 
to the filling of vacant positions. With 90% of projects completed and 81% of funds expended this 
year, the figures are now closer than in previous years, and staff believe they are on track to 
further balance this issue. 
 
Ms. Berry asked whether the term “funds expended” refers to person-hours or the budgeted 
money for a project. She asked why, if another staff member completes the work, the associated 
dollars are still not counted as expended. 
 
Mr. Blackshear explained that within the 29 projects, staff also track sub-projects. For example, 
the Aerozone project is a multi-year effort. If the division reports that 30% of the project was 
completed this year—following 70% completion in previous years—that 30% is counted in full for 
the current year’s tracking. This does not indicate that the entire project is complete, only that 
portion. He noted that he could provide more detail on the calculations and will include a clearer 
explanation in the full report. 
 
Ms. Berry stated that the snapshot does not convey the full picture and does not present as 
positive an outcome as the numbers shared by Mr. Blackshear. She asked what information is 
included in the document when the OWP is reported to the state—whether it is this snapshot, 
other data, or the complete report—and whether the state would understand the nuances. She 
expressed concern that, from a layperson’s perspective, the information does not appear to align. 
 
In response to Ms. Berry’s comment, Mr. Blackshear explained that the OWP provides the overall 
picture, while the information presented to the Committee is a snapshot of SFY 2025 activities. 
Each quarter, the Committee can review specific activities or tasks completed, and the Completion 
Report provides a detailed breakdown of each project. He noted that the report offers a clearer 
view of ongoing work. 
 
Ms. Berry asked whether the state receives a complete view of the activities and progress 
reported. 
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Mr. Blackshear confirmed that the state receives the full OWP and, at year-end, compares 
NOACA’s planned activities with the final Completion Report. He noted that NOACA has been 
approved each year. While there may be some back-and-forth on specific items, approval is 
generally granted. 
 
Ms. Berry acknowledged the explanation and thanked Mr. Blackshear. She stated that she 
remained curious about the staffing aspect. 
 
Director Gallucci clarified that the report reflects dollar amounts for both consultants and staff 
time, not hours. 
 
Ms. Berry asked whether the information presented was essentially the budget for this particular 
project.  
 
Director Gallucci said that was correct. 
 
Ms. Berry stated that she did not understand why staff time would not be reflected if it was used 
on the project. 
 
Director Gallucci clarified that her reference was to the bottom line rather than individual projects. 
She explained that individual projects can vary, and if another staff member performs the work, 
they will charge their time to that project. Additionally, if an employee works more than 40 hours 
in a week, the extra time does not count toward the project. Therefore, if someone covers 
additional work due to vacancies along with their own duties, that time will not appear in the report. 
 
Ms. Berry said that it sounded similar to onward accounting. 
 
Director Gallucci agreed, saying it was very much so. 
 
Ms. Wordell explained that the funding tables, located on the last pages of the full OWP, break 
down projects by staff time and consultant costs based on the original planned process. These 
allocations change frequently throughout the year for various reasons. For example, if consultants 
are unavailable and the work is completed internally, which affects costs. She noted that it has 
likely been two or three years since NOACA staff last reviewed the process in detail with the 
Finance and Audit Committee and offered to do so with the Committee, the Board, or anyone 
interested in gaining a better understanding of these documents. 
 
Ms. Berry stated that she did not want to belabor the point but felt it would be helpful to understand 
the underlying details. She wanted to know where the $15 million CFI Grant was reflected within 
the 29 projects. 
 
Director Gallucci stated that the $15 million from the CFI Grant is shown in the middle of the page 
Ms. Berry referenced. 
 
Ms. Berry asked whether the amount was under the “Evolution of Future Infrastructure and 
Technology” category, noting that this was the only item budgeted. 
 
Director Gallucci and Ms. Wordell responded that it was under account code 6055. 
 
Ms. Berry said she understood. 
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Ms. Teeuwen expressed confusion about why the $15 million CFI Grant was being subtracted 
and asked staff to clarify its representation. 
 
Director Gallucci explained that the figures were presented both ways because the grant is for a 
specific capital project, which is unusual for the OWP. Without including the $15 million in the 
budgeted year, overall expenditures would appear distorted. Presenting the data both with and 
without the grant provides a clearer picture. 
 
Ms. Teeuwen asked whether any expenditures from the grant had been accounted for to date. 
 
Director Gallucci responded that there had been no expenditures from the grant this year. 
 
Ms. Teeuwen inquired whether the amount of $106,468 was included as part of the grant. 
 
Director Gallucci asked Ms. Wordell to respond. 
 
Ms. Wordell stated that for account code 6055, an additional fund is listed alongside Fund 10. The 
project has OCPG funding, and staff also created a new fund shown in the first column for the 
CFI Grant because no CFI Grant funds were received or expended in fiscal year 2025. Originally, 
$300,000 of the $15 million CFI allocation was set aside to hire a consultant to start the project, 
but this did not occur in fiscal year 2025. Instead, staff charged some CFI-related time to OCPG 
(Fund 10). A new fund was created to track CFI Grant expenditures starting in July with the new 
fiscal year. Ms. Wordell will confirm the correct fund number for the Board meeting, and the 
Committee will start to see CFI expenditures in future reports. 
 
Ms. Teeuwen asked whether the OWP would be revised. 
 
Director Gallucci stated that SFY 2026, which began in July, will be reflected in next year’s report. 
Since there were no expenditures from the $15 million CFI Grant in SFY 2025, which ended 
June 30, no revision to the current report is required. 
 
Ms. Berry asked Ms. Wordell to confirm whether NOACA had begun spending money on staff 
time. 
 
Ms. Wordell responded that the spending began in July 2025, which is SFY 2026. 
 
Ms. Berry reminded staff of Ms. Teeuwen’s earlier inquiry about why the $106,468 was not 
removed from the document. 
 
Ms. Wordell explained that staff time was charged to OCPG funds under account code 6055 
because a consultant was not hired. This allowed NOACA to use OCPG funding for a portion of 
the CFI project that was not in the original budget. 
 
Director Gallucci added that this also relates to the multiple sources of funding. The $15 million is 
both a project and a fund, so staff subtracted it for illustrative purposes to show what the overall 
budget would look like without that project. She noted that staff were trying to explain the 
expenditures within NOACA’s operating budget, and that most of the $15 million is capital. This is 
why the figures were presented both with and without the grant. 
 
Mayor John Marra asked whether there was a breakdown of the 122 work products and tasks 
within the 29 projects. 
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Director Gallucci stated that the breakdown is included in the OWP. She explained that NOACA 
recently prepared the SFY 2026 OWP and this Completion Report related to the SFY 2025 OWP. 
Each project in the OWP includes detailed information on every task, including the timeline. 
 
Mayor Marra noted that members were at the meeting to vote on an item, but since the Committee 
was only being presented with the information at the meeting, there was no time to fully analyze 
it before being asked to vote. He expressed that he had many questions and doubts, the most 
significant concerning the $15 million grant, specifically, whether those funds were set aside for 
certain tasks, what they were for overall, and how NOACA was spending the $15 million. 
 
Director Gallucci stated that the $15 million is designated for EV charging stations under the CFI 
Grant program. She noted that NOACA applied for and received the grant specifically for this 
purpose, and the funds may only be used for charging stations. 
 
Mayor Marra asked whether the entire $15 million would be spent on EV charging stations. 
 
Director Gallucci confirmed that it would. 
 
Mayor Marra questioned the decision, noting that the electric grid currently has less than a 15% 
reserve. He stated that power rates have been raised to reduce consumption and reserve 
electricity for large data centers. He expressed concern about a lack of transparency and 
questioned why $15 million was being spent on what he believed was related to driverless cars. 
He asked how the project benefits roads and bridges, which he considers NOACA’s primary 
purpose, and criticized the condition of local infrastructure. He argued that building infrastructure 
for future technologies like driverless cars was impractical and a waste of money, particularly in 
downtown Cleveland, where the logistics are not in place, and suggested the funds could be better 
spent addressing more immediate needs. 
 
Mayor Marra stated that he could not approve items without receiving all necessary documents 
in advance. He noted that members often do not have full details before voting and called for 
greater transparency, including providing complete breakdowns of projects and expenditures 
ahead of time. 
 
Director Gallucci stated that transparency is maintained throughout the process. She explained 
that the Overall Work Program (OWP) had been presented to and approved by the Board over a 
year ago in March 2024. The full OWP, including all tasks and projects, was reviewed by the 
Finance Committee and subsequently approved by the Board. She stated that NOACA operates 
solely from the Board-approved OWP. The current request is to approve the OWP Completion 
Report, which reflects the work completed and the expenditures made in alignment with that plan. 
Director Gallucci noted that NOACA staff does not act independently; all actions, including the 
$15 million grant, require Board approval. She further explained that when the grant was received, 
it was presented to the Finance Committee and the Board for review, discussion, and approval. 
 
Mayor Marra stated that he understood the explanation but questioned whether the Committee 
truly had a choice. He noted that members were given only parts of the information, not the 
complete story, and were then expected to vote on the matter the same day. He said he prefers 
to research issues on his own rather than try to do so quickly before a vote. While acknowledging 
that the reports are public, he asked why they are not included in the meeting packet. Including 
them would allow members to review the material beforehand, prepare questions in advance, and 
receive complete and accurate answers at the meeting. 
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Director Gallucci acknowledged Mayor Marra’s point. She explained that the full OWP had already 
been provided to the Board and the Finance Committee at earlier meetings. She noted that in the 
future, staff can include a link to the previous documents for members’ reference. 
 
Mr. Claypool asked for confirmation that NOACA was not seeking approval of new items, but 
simply asking the Committee to acknowledge what has been accomplished. 
 
Director Gallucci confirmed this, explaining that NOACA must submit the report to FHWA with the 
Board’s authorization. 
 
Mr. Claypool stated that all the projects had already received approval. 
 
Director Gallucci confirmed that this was correct. 
 
Mr. Claypool asked whether certain line items could be removed from the report and set aside. 
 
Director Gallucci asked Mr. Claypool whether his request to remove items was based on unclear 
completion percentages or expenditures, or on an objection to the expenditure itself. 
 
Mr. Claypool cited the $15 million item as an example, noting that it is listed as 1% complete and 
has not yet started. He suggested it might be an opportunity to set the item aside for further 
discussion. He added that he was unsure whether this approach would make sense but thought 
it might help address concerns some members had expressed. 
 
Director Gallucci responded that the item could not be removed from the Completion Report but 
discussing it separately would be up to the Finance and Audit Committee and then the Board. 
She noted that if the Board wished to revisit acceptance of the $15 million grant, they could choose 
to do so. 
 
Mayor Brennan added that removing the line from the report would not change the fact that the 
$15 million exists; it would only mean it is not being reported. This would not eliminate the 
underlying line item. 
 
Responding to Mayor Marra’s comments, Mayor Brennan noted that the United States 
experiences approximately 40,000 motor vehicle fatalities annually—over 100 per day. While 
driverless car technology may seem distant, he believed there will come a time when people 
question why more was not done sooner to prevent these deaths, which are often taken for 
granted. He emphasized that most fatalities result from human error and other driver impairments. 
 
Mr. Alan Exley noted that even driverless cars cannot travel across bridges that are closed. 
 
Mayor Brennan acknowledged the point. 
 
Mr. Exley stated that, to his understanding, the $15 million grant is designated for EV charging 
stations. He noted that, to date, the CFI Grant is “use it or lose it” funding and cannot be redirected 
to other projects within the NOACA program. He asked whether his understanding was correct. 
 
Director Gallucci confirmed that Mr. Exley’s understanding was correct. If NOACA chose not to 
move forward with the project, the funds would need to be returned to FHWA. 
 
Mr. Claypool asked whether the $15 million was specifically allocated for the CFI program. 
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Director Gallucci confirmed, stating that the program is the Charging and Fueling Infrastructure 
(CFI) program, specifically for EV charging stations, and that if NOACA chooses not to move 
forward, the funds would be returned. 
 
Director Gallucci added that staff confirmed that the link to the OWP was included in the meeting 
packet within the OWP Completion Report memo, so all relevant information was available. 
 
Mr. Blackshear stated that, as far as he knew, the discussion referred to the $15 million CFI Grant. 
He explained that, as mentioned earlier, this is a multi-year project. The portion completed during 
SFY 2025 represents only a percentage of the total project, and the remaining work must still be 
accounted for. While staff may have completed 100% of their assigned work for this fiscal year, 
the overall project is not yet complete because some components have not yet started. He noted 
that such distinctions must be considered for multi-year projects. The SFY 2025 Completion 
Report is still in draft form and is presented as a snapshot to the Finance and Audit Committee; 
the SFY 2024 report is available on NOACA’s website. Mr. Blackshear added that the annually 
approved OWP outlines planned work, while the Completion Report compares planned versus 
actual accomplishments, as reviewed by ODOT and FHWA. 
 
Mr. Patrick asked whether not using and returning the $15 million would put NOACA at risk of 
losing future grant funding or be considered a strike against the MPO. 
 
Director Gallucci responded that returning the funds would not affect future opportunities. She 
explained that while failing to complete the grant as outlined in the grant document would harm 
NOACA, simply returning the funds would have no impact on future funding opportunities. 
 
Mr. Dever made a motion to recommend the SFY 2025 OWP Completion Report to the Executive 
Committee for placement on the September 2025 Board of Directors agenda. Ms. Teeuwen 
seconded the motion.  The Committee voted and the motion passed by voice vote. 
 
SFY 2026 OWP Budget Amendment 
Ms. Wordell introduced Ms. Lilly Johns, a new employee in NOACA’s Finance Division. After 
completing a year-long internship with the organization, she joined the team as a full-time 
employee. 
  
Ms. Johns mentioned that the Finance and Audit Committee approves periodic amendments to 
the OWP and Budget for new projects or changes in scope, as well as increases to the original 
budget. These increases may include carry-forward funds and recently awarded grants. 
 
Ms. Johns presented on the following: 

• Operating Budget Revenues 
o Total Revenue Increase - $1,281,253 

• Operating Budget Expenditures 
o Total Expenditures - $1,281,253 

• FY26 Operating and Capital Budget 
o Operating Budget: $33,081,110, Adjustments: $1,281,253, Amended Budget: 

$34,362,363 
• FY26 Federal Pass-Through Budget 

o Operating Budget: $9,243,326, Adjustments: $508,525*, Amended Budget: 
$9,751,852 (*Supplemental Brownfield RLF = $750,00) 

o $241,475 budgeted in Operating 
o $508,525 budgeted in Pass-through (Loans/Grants) 
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Ms. Johns stated that, pending Board approval, NOACA staff will submit the revised SFY 2026 
OWP and Budget to ODOT and the appropriate federal agencies for approval. 
 
Mr. Dever made a motion to recommend the SFY 2026 OWP Budget Amendment to the Executive 
Committee for placement on the September 2025 Board of Directors agenda. Ms. Berry seconded 
the motion.  
 
Mr. Conrad asked whether $15,000 was included in the budget for project-related travel and 
questioned the need for this amount, given that the projects are local. 
 
Ms. Wordell explained that the projected travel-related expenses also include supplies. She noted 
that, as shown in the funding tables in the OWP amendment to be provided to the Board, the 
“Other” category may encompass travel, supplies, and several smaller expense categories. She 
added that when staff travel for local projects, they are reimbursed for use of their personal 
vehicles. 
 
Mr. Claypool stated that, as he understood it, certain projects were under-budgeted from a 
revenue perspective, and he sought clarification on whether this was correct or represented 
additional revenue. 
 
Ms. Wordell stated that these are additional revenues. She explained that OCPG funding from 
ODOT is provided to NOACA in December and it always changes between December and May 
based on ODOT’s own budget. In this case, they provided additional funding. 
 
In reference to “Local Crowdfunding – Irishtown Bend” also listed under Revenues, Mr. Claypool 
asked whether the funds are public dollars or private money. 
 
Director Gallucci responded that it is private money. She explained that this stems from the INFRA 
grant application for Irishtown Bend, which included a crowdsourcing component that was heavily 
weighted in the grant’s approval. The funding is expected to come from private sources. 
 
Mr. Claypool asked whether there are legal concerns with NOACA handling private funds for 
public events. 
 
Director Gallucci stated that the funds would cover expenses related to Irishtown Bend, making 
them infrastructure-related. She noted that once private money comes into NOACA, it becomes 
public money. 
 
Mr. Claypool clarified that it was essentially a donation. 
 
Director Gallucci confirmed this, stating that the funds would go toward the project. She added 
that the $726,577 represents the funding gap and is the amount NOACA hopes to raise, with no 
guarantee that the full amount will be obtained. 
 
The Committee voted and the motion passed by voice vote. 
 
Presentation / Discussion Items 
 
SFY 2025 Fourth Quarter Capital Programs Performance Measures 
Ms. Sarah White provided background on NOACA’s Capital Programs Performance Measures.  
She stated that NOACA’s SFY 2025 allocation for its capital infrastructure programs is $55.6 
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million. Ms. White reviewed the performance areas for program delivery and fund utilization; and 
discussed the SFY 2025 measures for the fourth quarter of SFY 2025: 

• Program Delivery 
o % On-Time Project Implementation - 80%, YTD - 68% 

4 of 5 projects delivered on time this quarter 
Advanced 1 project from SFY26 to SFY 2025 
o % Program Balance – 10.2%, YTD – 10.2% 

$8.4M programmed in last quarter/$84.6M programmed in total FY 2025 
• Fund Utilization 

o % of Estimate Accuracy - (- 13.8%), YTD - (-9.6%) 
4 projects: $8.6M (TIP Budget) vs. $7.4M (Actual) 

o % of Funds Encumbered - 46%, YTD - 46% 
$38.7M Encumbered/Budget Takes/Outstanding vs. $84.6M Budget 

 
Ms. White stated that staff will continue to work with project sponsors and ODOT to meet the 
established Capital Programs Performance Measures in SFY 2026. 
 
Ms. Teeuwen inquired whether the goals and targets align with ODOT’s or are specific to NOACA. 
 
Director Gallucci explained that NOACA established its goals and targets approximately 10 years 
ago. She noted that ODOT had measures which were less detailed, but ODOT is now developing 
metrics that will mirror NOACA’s and will be applied statewide. 
 
Ms. Teeuwen asked whether NOACA’s goals are consistent with those of other MPOs across 
Ohio. 
 
Director Gallucci responded that they are not yet aligned, but ODOT plans to standardize them. 
She noted that NOACA is ahead of other MPOs by measuring performance proactively rather 
than waiting for ODOT to assess results at year-end when goals may not have been met. 
 
Regarding the Carbon Reduction Program (CRP) budget of $3.9 million, Mr. Claypool referenced 
the metric or target for CO₂ reduction outlined in the Climate Action Plan. He inquired about the 
current level, historical levels, and the target, noting that NOACA is spending $3.9 million to reach 
that goal. He questioned whether the target is achievable or whether the expenditure may be 
ineffective. 
 
Director Gallucci explained that the Federal Government developed the Carbon Reduction 
Program and provides NOACA with criteria and requirements for projects to meet the targets. She 
noted that it is a federal policy, and by the time it reaches NOACA, the agency is administering a 
program focused on projects rather than specific emissions reductions. 
 
Mr. Claypool stated the Federal Government often acts on politics rather than science and may 
be influenced by ideology. He referenced historical CO₂ levels, noting they reached approximately 
3,000 parts per million in the distant past compared to about 420 parts per million today, with a 
climate change goal of around 300 parts per million. Since temperatures have not changed 
significantly across those levels, he questioned whether the goal is achievable and whether the 
use of tax dollars for this purpose is justified. He suggested that the Board consider whether to 
advise the government against such expenditures, expressing doubt that the funds being spent 
will yield meaningful results. 
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Director Gallucci clarified that the Carbon Reduction Program (CRP) funds transportation 
infrastructure projects. She noted that it is not a program for outreach or planning, but specifically 
for construction projects related to the transportation network. 
 
Mayor Marra inquired about the funding sources, specifically referencing the $17.1 million 
allocated for the Congestion Mitigation and Air Quality (CMAQ) program and the $3.9 million for 
the CRP. 
 
Director Gallucci responded that the funds are provided by the Federal Government through 
legislation. She noted that the CMAQ program is a longstanding initiative, with all metrics 
established at the policy level in Washington, D.C., and that NOACA is responsible for 
administering the program once the funds are received. 
 
Mayor Marra asked whether the money had already been appropriated. 
 
Director Gallucci confirmed that it had. 
 
Mayor Marra asked whether tree canopy restoration is included as part of air quality funding, 
noting that it had been removed at one point. 
 
Director Gallucci explained that the tree canopy concept was part of an emissions reduction 
program for which NOACA applied for a special grant but did not receive funding; therefore, it is 
not reflected in the current report. She added that the CMAQ program does not allow for tree 
canopy development, as its funds must be used for transportation-related projects. 
 
Ms. White confirmed Director Gallucci’s statement. 
 
Ms. Berry asked Ms. White to advance to the slide showing the final metric, the percentage of 
funds encumbered. She observed that the metric appears to be trending downward and noted 
that the provided sheet indicates board-approved steps are in place to address this issue. She 
requested additional details on the specific actions being taken, emphasizing the importance of 
improving this metric. 
 
Director Gallucci stated she would address the matter from a broader perspective before having 
staff provide additional details. She agreed the metric is trending in the wrong direction, noting 
that staff share this concern and have discussed it internally. She explained that the primary issue 
is that community projects are not advancing quickly enough. To address this, staff have 
overcommitted projects so that those ready to proceed can move forward. She added that the 
Board permits certain actions, such as paying down debt—for example, NOACA holds 
outstanding State Infrastructure Bank loans—to improve the ending balance. However, it would 
require delaying behind-schedule projects or having communities take State Infrastructure Bank 
loans themselves. While these actions could improve the metric, they carry consequences and 
are generally avoided unless necessary. 
 
Mr. Conrad asked whether NOACA has a policy for communities that repeatedly fail to perform 
on projects. 
 
Director Gallucci responded that NOACA does not have a policy allowing for the cancellation of a 
sponsor’s funding if a project is not progressing, noting that some projects have remained active 
for years. She suggested the Finance Committee consider establishing a policy whereby, after a 
specified period, NOACA could cancel a project if it remains incomplete. While this is an option, 
it is not currently practiced. Instead, NOACA typically works with sponsors to reschedule their 
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projects and advance others to maximize fund utilization; cancellations are rare, and no formal 
policy exists. 
 
Mr. Conrad noted that other funding sources, such as those received by county engineers, impose 
penalties for not completing projects on time or within certain limits. He suggested that NOACA 
explore whether a similar approach could help address the issue. 
 
Director Gallucci agreed and proposed that staff begin working on a policy or policy proposal to 
bring to the Finance and Audit Committee for review, noting that it could go a long way toward 
improving these numbers. 
 
Mr. Exley asked whether NOACA knows why projects are being delayed and whether delays are 
due to circumstances outside the control of the agency or internal issues. He noted that for 
engineers, delays are often environmental or involve unforeseen issues and asked whether 
NOACA investigates or assists when unanticipated issues arise. 
 
Director Gallucci stated that staff do investigate delays and try to provide support or assistance 
where possible. She noted that common reasons for delays include longer-than-expected design 
phases, changes in administration that lower a project’s priority, and environmental issues. She 
explained that this is why NOACA has not adopted a formal policy, as each project is reviewed on 
a case-by-case basis. While NOACA works to advance projects, progress ultimately depends on 
the actions of the communities. She agreed that NOACA can improve in this area as well. 
 
Reports/Updates 
The Financial Reports and the Brownfields Revolving Loan Fund Quarterly Report were included 
in the meeting packet.  
 
Ms. Berry referenced the TLCI program on page 12 of the OWP and page 18 of the financial 
reports under pass-through, asking whether the figures in both documents should match for the 
same SFY 2025 time period. She noted that the TLCI program is funded at $2 million, with 
$958,575 expended. 
 
Ms. Wordell clarified that the $958,575 shown in the financial reports under “pass-through 
expenses” is not included in the OWP expenditures. She explained that this amount covers a 
separate TLCI component for staff time and consultants, which are classified as operating 
expenses, whereas pass-through expenses are not considered operating expenses. 
 
Director Gallucci clarified that NOACA has two TLCI components in the TLCI budget: one for 
planning and one for implementation. Planning is funded through OCPG or STBG and is part of 
NOACA’s operating budget. Capital (implementation) is pass-through; NOACA does not receive 
or authorize the expenditures. ODOT passes the money from the Federal Highway Administration 
(FHWA) directly to the contractor. 
 
Ms. Berry asked whether the funds shown at the bottom of page 18 of the financial reports would 
also appear in the OWP if the money comes from ODOT. 
 
Director Gallucci responded that ODOT considers it a capital expense. 
 
Ms. Wordell added that the amount was not part of NOACA’s operating budget, so it would not be 
included in the funding tables. 
 
Old Business 
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No old business was discussed at this meeting.  
 
New Business 
Mr. Claypool noted that, following the Policy Committee meeting, NOACA is working to comply 
with the Executive Order on DEI and has adopted the term “Areas of Persistent Poverty and 
Disadvantaged Communities.” He stated that these programs appear separate from the current 
environmental justice program and cautioned that renaming programs can create legal issues. 
He observed that the U.S. Department of Transportation has not fully implemented these 
programs and may discontinue them in the future, suggesting that if the funding is new, NOACA 
could reallocate existing funds and apply the new dollars to the new program. 
 
Director Gallucci explained that “environmental justice” and “areas of persistent poverty” have 
different definitions. She noted that environmental justice has been removed from the federal 
website and is no longer an appropriate project evaluation criterion. NOACA will use “areas of 
persistent poverty” where applicable, as recommended by industry organizations. She added that 
there was no specific funding program for environmental justice, although it was used as a 
criterion in several programs under the previous administration’s Justice40 initiative. 
 
Mr. Claypool stated that “Areas of Persistent Poverty” is a dedicated grant program and could 
present a new funding opportunity for NOACA, though it may be discontinued as policies change. 
He requested any documentation NOACA has received from agencies or industry groups on this 
topic. 
 
Director Gallucci stated that NOACA receives weekly newsletters on federal developments and 
would provide Mr. Claypool with one addressing areas of persistent poverty. 
 
Adjournment 
Ms. Berry made a motion to adjourn the Finance and Audit Committee meeting at 9:50 a.m. 
Mr. Patrick seconded the motion. The motion passed by voice vote.  
 
The Finance and Audit Committee will hold its next meeting at the NOACA offices on 
November 14, 2025, at 8:30 a.m. – 10:00 a.m. 
 
Note: Additional information on the agenda items is available on NOACA’s website and YouTube 
channel. 
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Finance and Audit Committee 
2025 Attendance Record 

 
MEMBERS 2/14/25 5/9/25 8/8/25 11/14/25 

BIBB, Justin  
(Bonnie Teeuwen, Alternate) 
(Mike Culp, Alternate on 5/9/25) 

A 
 

A 
 

A  

BRADLEY, Jack  
(Dale Vandersommen, Alternate) X X A  

BRAKEY, Carolyn 
(Shane Hajjar, Alternate) 

 
 X   

BRENNAN, Michael Dylan 
(Deanna Bremer Fisher, Alternate) X A X  

BRUBAKER, Kevin  
(Dawn Calvert, Alternate) 

 
 X   

CASTELLI, Matthew 
(Jim Herron, Alternate) A X   

CONRAD, Andy  
(Bethany Dentler, Alternate) X X X  

DEVER, Michael  
(Nichole English, Alternate) X X X  

EPSTEIN, Jeff 
(Linda Sternheimer, Alternate)     

EXLEY, Alan 
(Kirk Dimmick, Alternate) X X X  

GUTHEIL, David 
(Linda Sternheimer, Alternate)     

MOORE, David J. 
(Thomas Patrick III, Alternate) 
(John Gall, Alternate 2/14/25) 

A A A  

PLECNIK, John 
(John Marra, Alternate) A  A  

RONAYNE, Chris  
(Debbie Berry, Alternate) A A A  

SPIDALIERI, Ralph 
(Walter “Skip” Claypool, Alternate)   A  

TOTAL 10 11 10  
X = Member present        A = Alternate present 
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NORTHEAST OHIO AREAWIDE COORDINATING AGENCY 
M E M O R A N D U M 

TO:  NOACA Finance and Audit Committee 
FROM: Grace Gallucci, Executive Director and Chief Executive Officer 
DATE:  November 7, 2025 
RE: Brownfields Revolving Loan Fund Recommendation for Funding – MidTown 

Cleveland, Inc. 

ACTION REQUESTED 
The Finance and Audit Committee is asked to consider recommending this item to the Executive 
Committee for placement on the Board of Directors December 2025 meeting agenda. Specifically, it 
would approve a loan from the NOACA-Vibrant NEO Brownfields Revolving Loan Fund (RLF) be made 
to MidTown Cleveland, Inc. in the amount of $750,000, contingent on US EPA Eligibility Determination 
and creditworthiness analysis, with the following amended terms and conditions: 

• 15-year repayment 
• 3% interest 
• Interest-only payments during construction period (36 months) 

BACKGROUND/JUSTIFICATION FOR CURRENT ACTION 
The Brownfields Steering Committee reviews applications for funding from the NOACA-Vibrant NEO 
Brownfields Revolving Loan Fund (RLF). The Steering Committee is responsible for reviewing the 
applicants’ eligibility according to the US EPA’s requirements, as well as the applicants’ financial 
capacity to carry out the project. MidTown Cleveland Inc. (MidTown) submitted an application for funds 
to remediate asbestos and sub-soil contamination at the MidTown Lofts site located at 3301 Payne 
Ave., Cleveland, Ohio 44114 (Site). 

The Site is 2.53 acres and contains an abandoned, 38,000 square foot building formerly occupied by a 
grocery store. The Site is in a Vibrant NEO-designated Strategic Investment Area and the community 
contains sensitive populations, including high rates of poverty and high health risks such as asthma, 
heart disease, and diabetes. The proposed reuse for the Site is mixed-use development, including 120 
affordable housing apartments above commercial space and a potential commercial tenant, which 
includes a branch location for Cleveland Public Libraries. Redevelopment of the site is anticipated to 
create 250 temporary jobs at approximately $26 per hour, and five permanent jobs. MidTown has 
secured over $43 million in redevelopment funds.  

MidTown’s initial request was for $3,483,870 in the form of a subgrant, which exceeded what is available 
in the RLF. However, they expressed interest in partial funding, depending on how federal regulations 
may affect remaining project costs (e.g. Davis-Bacon prevailing wages), and a conventional loan. 
Accordingly, MidTown revised their Project Assumtion of Cost Estimate (PACE) to reduce their request 
to $1,298,371. 
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At its October 17 meeting, the Steering Committee reviewed the application and discussed making a 
recommendation based on available funds ($1,285,516). Members raised concerns regarding the 
exhaustion of the full amount on one project. Members also discussed a cap on loans from the RLF. 
After a robust conversation, members voted to recommend a loan in the amount of $750,000 to 
MidTown, contingent on US EPA Eligibility Determination and creditworthiness analysis, with the 
following amended terms and conditions: 

• 15-year repayment term 
• 3% interest 
• Interest-only payments during construction period (36 months) 

Partners Environmental and Sudsina and Associates, LLC, consultants retained by NOACA for the 
Brownfields RLF Program, will prepare US EPA Eligibility Determination and a creditworthiness 
analysis, respectively. 

The Vibrant NEO Board voted to approve the recommendation at its October 28, 2025, meeting.  

FINANCIAL IMPACT 
If approved, $750,000 will be encumbered from the RLF, resulting in a $535,516 balance in the budget 
for other loans and subgrants. 

CONCLUSION/NEXT STEPS 
Pending US EPA eligibility determination, creditworthiness analysis, and Board approval, the funds will 
be encumbered. A loan agreement will be prepared and executed by all parties. 

GG:EB:JK 
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NORTHEAST OHIO AREAWIDE COORDINATING AGENCY 
M E M O R A N D U M 

TO:  NOACA Finance and Audit Committee 
FROM: Grace Gallucci, Executive Director and Chief Executive Officer 
DATE:  November 7, 2025 
RE:  SFY 2026 First Quarter Capital Programs Performance Measures 

ACTION REQUESTED 
This item is for information and discussion. 

BACKGROUND/JUSTIFICATION FOR CURRENT ACTION 
In 2016, the Board of Directors approved Resolution 2016-029 establishing NOACA’s Capital Programs 
Performance Measures to guide the development, delivery, and monitoring of NOACA’s capital funding 
programs for Federal Highway Administration (FHWA) formula funds. The measures provide 
transparency and accountability in NOACA’s management of public funds and are incorporated into 
larger strategic and operational performance measurement systems in NOACA’s Longe Range 
Transportation Plan. 

The performance measures focus on project delivery and funding utilization for NOACA’s Congestion 
Mitigation Air Quality (CMAQ), Surface Transportation Block Grant (STBG), Transportation Alternatives 
(TA), Carbon Reduction Program (CRP), and Transportation for Livable Communities Initiative (TLCI) 
programs, as well as State Infrastructure Bank (SIB) commitments. 

NOACA has four Capital Programs Performance Measures which are regularly tracked by staff and 
reported on quarterly: 

Project Delivery 
1. Percent on Time Project Implementation: Projects awarded within 30 days of the committed 

award date. Target: ≥ 85% 
2. Percent Program Balance: Percentage of NOACA funds programmed in the last quarter of the 

state fiscal year (April 1 – June 30, 2026). Target: ≤ 20% 

Fund Utilization 
3. Percent Estimate Accuracy: Variance between project cost estimates and actual project costs. 

Target: ± 10% 
4. Percent of Funds Encumbered: Amount of state fiscal year budget encumbered and 

outstanding. Target: ≥ 95% 

For transparency and accountability, staff review these measures with the Committee on a quarterly 
basis. 
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FINANCIAL IMPACT 
There is no financial impact. 

CONCLUSION/NEXT STEPS 
Staff will work with project sponsors and ODOT in an effort to meet the established Capital Programs 
Performance Measures for this State Fiscal Year. 

GG:EB:SW 

Attachment 1: SFY 2026 First Quarter Capital Programs Performance Measures Report 
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Attachment 1: SFY 2026 First Quarter Capital Programs Performance Measures Report

First Quarter Comments

2023 2024 2025 Q1 Q2 Q3 Q4
Year
To 

Date
Performance Narrative

% On-Time Project 
Implementation

Projects awarded 
within 30 days of 
commitment date

≥85% 87% 71% 68% 80% 80%

Indicator - 4 of 5 (80%) project (s) delivered on time this 
quarter
a) During the first quarter of the SFY; 4 projects were 
programmed in this measure;
b) The current year to date measure is 80%, which is below our 
target of 85%.                                                               

% Program 
Balance

NOACA funds 
programmed in 
the Last Quarter

≤20% 16% 19% 10% 20% 20%

Indicator: $21.5 M Programmed in Last Qtr./ $105.2 M SFY 
2025 Programmed Total 
a) In the first quarter of the SFY, a balance of 20% of total 
NOACA funds are programmed in the Last Quarter.  
b) NOACA coordinates with ODOT and project sponsors to get as 
many projects programmed for award and awarded on time to 
meet this goal. We also pay down debt and advance flex fund 
transfers in earlier quarters of the SFY to increase our chances of 
meeting this measure. 

% Estimate 
Accuracy

Variance between 
estimate and 

implementation
±10% 1% -9% -10% -10% -10%

Indicator: 5 projects - $31.3 M (TIP Budget) vs. $28.1 M 
(Actual)
a) In the first quarter, 5 contracts were awarded, and they were 
below budget by $3.2 M, bringing the YTD SFY26      % Estimate 
Accuracy to -10%.
 1.  The projects with most impact were:
    a.  LAK SR 084 01.00, Wickliffe (-$199,614) 
    b.  Wilson Mills Rd, Geauga Co Engineer (-$1,260,825)  
    c.  Mayfield Heights Signals, Mayfield Hts  (-$225,070)  
    d.  Rockside Rd Bridges, Cuy County DPW (-$1,522,972)  

% Funds 
Encumbered

Amount of SFY 
budget 

encumbered and 
outstanding

≥ 95% 74% 67% 46% 67% 67%

Indicator - $70.5 M (Encumbered/Budget Takes/Outstanding) / 
$105.2 M (Budget) 
a) 67.1 % of the STBG, TA, CMAQ, and CRP capital budget is 
encumbered or programmed as of the first quarter. This measure 
is below the target of at least 95 %. As in past years, Board 
approved steps will be taken in the to improve the performance of 
this measure by the end of the year.  In order, these include: 
     1. Advance future programmed debt service payments;
     2. Advancing future TIP projects
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Capital Programs Performance Measures

Measure Description Target
SFY 2026Trends
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C
BUDGET EXPENDED TARGET PERCENTAGE PERCENTAGE

FISCAL AS THROUGH BUDGET BUDGET OF TARGET OF ANNUAL
2026 REVISED 10/31/25 REMAINING (YTD) (YTD) BUDGET

STAFFING BUDGET REVISIONS (A) (B) (A-B) (A/12)*4) (B/C) (B/A)
 SALARIES $ 4,292,304 279,609 4,571,913 $ 1,265,561 $ 3,306,352 $ 1,523,971 83% 28%
 FRINGE BENEFITS 2,134,477 107,867 2,242,344 433,287 1,809,057 747,448 58% 19%
 TRAINING & PROFESSIONAL DUES 35,639 2,000 37,639 24,545 13,094 12,546 196% 65%

$ 6,462,420 389,476 6,851,896 $ 1,723,393 $ 5,128,503 $ 2,283,965 75% 25%

CONSULTING SERVICES
 CONSULTANTS 3,299,790 152,500 3,452,290 $ 353,076 $ 3,099,214 $ 1,150,763 31% 10%
 LEGAL SERVICES 100,000 100,000 14,243 85,757 33,333 43% 14%
 AUDIT 20,500 20,500 0 20,500 6,833 0% 0%

$ 3,420,290 152,500 3,572,790 $ 367,319 $ 3,205,471 $ 1,190,930 31% 10%

OTHER OPERATING EXPENSES
 ADVERTISING/RECRUITING/SPONSORSHIPS $ 220,000 220,000 25,440 $ 194,560 $ 73,333 35% 12%
 SUPPLIES 49,420 49,420 15,351 34,069 16,473 93% 31%
 POSTAGE 2,000 2,000 0 2,000 667 0% 0%
 MEETING COSTS 103,000 103,000 25,275 77,725 34,333 74% 25%
 SOFTWARE 107,500 107,500 35,905 71,595 35,833 100% 33%
 OUTSIDE REPRODUCTION 28,500 28,500 1,005 27,495 9,500 11% 4%
 PUBLICATIONS 5,200 5,200 1,393 3,807 1,733 80% 27%
 ACCOUNTING SERVICES 11,000 11,000 550 10,450 3,667 15% 5%
 TRAVEL 43,630 12,720 56,350 5,872 50,478 18,783 31% 10%
 REGIONAL COUNCIL DUES/MEMBERSHIPS 45,000 45,000 15,187 29,813 15,000 101% 34%
 INSURANCE 38,000 38,000 39,505 (1,505) 12,667 312% 104%

$ 653,250 12,720 665,970 $ 165,483 $ 500,487 $ 221,990 75% 25%

OCCUPANCY & EQUIPMENT
 FURNITURE & EQUIPMENT/HARDWARE $ 57,000 57,000 $ 49,569 $ 7,431 $ 19,000 261% 87%
 CAPITAL OUTLAY *** 434,450 434,450 30,475 403,975 144,817 0% 0%
 UTILITIES 86,700 86,700 24,295 62,405 28,900 84% 28%
 BUILDING-RELATED EXPENSES 186,000 186,000 26,699 159,301 62,000 43% 14%
 PARKING 3,000 3,000 123 2,877 1,000 12% 4%
 TELEPHONE 22,500 22,500 7,241 15,259 7,500 97% 32%
 EQUIPMENT LEASING 3,000 3,000 534 2,466 1,000 53% 18%
 MAINTENANCE & REPAIR - Equip 52,500 52,500 9,574 42,926 17,500 55% 18%

$ 845,150 0 845,150 $ 148,510 $ 696,640 $ 281,717 53% 18%

SUB-TOTAL of OPERATING BUDGET 11,381,110 554,696 11,935,806 2,404,705 9,531,101 3,978,602 60% 20%
OPERATING CAPITAL
 OTHER CAPITAL/ITB/CFI*** $ 21,700,000 726,557 22,426,557 $ 0 $ 22,426,557 $ 7,475,519 0% 0% ***

$ 33,081,110 1,281,253 34,362,363 $ 2,404,705 $ 9,531,101 $ 11,454,121 21% 7% *

PASS-THROUGH EXPENSES
 MARAD/INFRA - ITB $ 6,116,364 6,116,364 $ 5,191,364 $ 925,000 $ 2,038,788 255% 85%
 FTA - NEW FREEDOM/5310 PROGRAM 1,618,962  1,618,962 194,331 1,424,631 539,654 36% 12%
 Brownfield RLF Loans 1,508,000  508,525 2,016,525 0 2,016,525 672,175 0% 0%

SUB-TOTAL of PASS-THROUGH BUDGET 9,243,326 508,525 9,751,851 5,385,695 4,366,156 3,250,617 166% 55%

 TOTAL $ 42,324,436 1,789,778 44,114,214 $ 7,790,400 $ 13,897,257 $ 14,704,738 53% 18% **

Note:  Budget amendment of $1,789,778 authorized by Board on 09/12/2025
* The Agency has expended approximately  7 percent of the FY2026 budget

** The Agency has expended approximately 18 percent of the budget, including pass-through funds
*** The Agency has expended approximately 36 percent of the budget, excluding $22,426,557 CFI and ITB funding

 NORTHEAST OHIO AREAWIDE COORDINATING AGENCY

BOARD FINANCIAL REPORT - FISCAL YEAR 2026 - (October 31, 2025)

SUB-TOTAL, including OPERATING CAPITAL
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  NORTHEAST OHIO AREAWIDE COORDINATING AGENCY

 CHANGE IN CASH POSITION October 31,2025

DESCRIPTION RECEIPTS DISBURSEMENTS BALANCE

BEGINNING BALANCE 579,061.92$    

FEDERAL TRANSIT AGENCY 18,450.00
IRISHTOWN BEND
NOACA DUES 5,458.00
CPRG 35,614.17
ENTITIES PORTION OF GRANTS
ODOT/FHWA/RIA
ENVIRONMENTAL PROGRAMS 5,844.23
BROWNFIELDS GRANT 4,114.20
ANNUAL MEETING 3,575.00
CFI
REGIONAL INFRASTRUCTURE ACCELERATOR 3,417.50
MISCELLANEOUS
TRANSFER FROM STAR OHIO
TRANSFER FROM GIDP 0.00
TRANSFER FROM CITIZENS INTEREST CHECKING 3,900,000.00

  VENDORS $ 3,772,738.37
  PAYROLL 408,642.75
  SERVICE CHARGE 159.45
  TRANSFER TO TRISTATE CAPITAL - CDARS 0.00
  TRANSFER TO STARPLUS 0.00
  TRANSFER TO CITIZENS INTEREST CHECKING 0.00
  TRANSFER TO STAR OHIO 0.00
  ENDING  BALANCE

TOTAL 3,976,473.10$    4,181,540.57$     373,994.45$    

ADDITIONAL CASH BALANCES:
      GENERAL FUND: Return

STAR OHIO - ORIGINAL ACCOUNT 1,529,638.41 4.28%
CITIZENS BANK INTEREST CHECKING 149,323.50 0.91%

TOTAL 1,678,961.91

TOTAL GENERAL FUND 2,052,956.36$    
  CRRSAA FUND:

STAR OHIO - CRRSAA ACCOUNT 1,278,355.73 4.46%

CITIZENS BANK INTEREST CHECKING 3,583,764.02 0.91%
TOTAL 4,862,119.75

GRAND TOTAL  $ 6,915,076.11$      

  Interest Earned in FY 2026 = 90,688.41$     Current Credit Card Point Value = 547,579 (Est. Value = $2,500)
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Current Dues Current Dues Current Dues  

Jurisdiction Payable Received Receivables
CUYAHOGA COUNTY

Cuyahoga County  $          153,835               153,835                           -   
NEORSD                 32,386                 32,386                           -   
GCRTA                 32,386                  32,386 
Cleveland Cuyahoga County Port Authority                32,386                 32,386                           -   
Bay Village city 2,787                 2,787                                            -   
Beachwood city 2,421                                   2,421                           -   
Bedford city 2,267                                   2,267                           -   
Bedford Heights city 1,900                 1,900                                            -   
Bentleyville village 155                                           155                           -   
Berea city 3,198                 3,198                                            -   
Bratenahl village 247                     247                                               -   
Brecksville city 2,351                 2,351                                            -   
Broadview Heights city 3,437                 3,437                                            -   
Brook Park city 3,206                 3,206                                            -   
Brooklyn city 1,959                 1,959                                            -   
Brooklyn Heights village 262                     262                                               -   
Chagrin Falls township 22                       22                                                 -   
Chagrin Falls village 722                     722                                               -   

                          -   
Cleveland Heights city 7,813                 7,813                                            -   
Cuyahoga Heights village 99                       99                                                 -   
East Cleveland city 2,378                                    2,378 
Euclid city 8,568                 8,568                                            -   
Fairview Park city 2,981                 2,981                                            -   
Garfield Heights city 5,135                 5,135                                            -   
Gates Mills village 390                     390                                               -   
Glenwillow village 171                     171                                               -   
Highland Heights city 1,503                 1,503                                            -   
Highland Hills village 114                     114                                               -   
Hunting Valley village (part) 108                     108                                               -   
Independence city 1,308                 1,308                                            -   
Lakewood city 8,784                 8,784                                            -   
Linndale village 19                       19                                                 -   
Lyndhurst city 2,423                 2,423                                            -   
Maple Heights city 4,087                 4,087                                            -   
Mayfield Heights city 3,509                 3,509                                            -   
Mayfield village 579                     579                                               -   
Middleburg Heights city 2,759                 2,759                                            -   
Moreland Hills village 598                     598                                               -   
Newburgh Heights village 321                     321                                               -   
North Olmsted city 5,594                 5,594                                            -   

FY 2025 NOACA MEMBER DUES OUTSTANDING
AS OF October 31, 2025
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North Randall village 164                     164                                               -   
North Royalton city 5,401                 5,401                                            -   
Oakwood village 616                     616                                               -   
Olmsted Falls city 1,480                 1,480                                            -   
Olmsted township 2,501                 2,501                                            -   
Orange village 590                     590                                               -   
Parma city 13,991               13,991                                         -   
Parma Heights city 3,597                 3,597                                            -   
Pepper Pike city 1,172                 1,172                                            -   
Richmond Heights city 1,862                 1,862                                            -   
Rocky River city 3,751                 3,751                                            -   
Seven Hills city 2,021                 2,021                                            -   
Shaker Heights city 5,076                 5,076                                            -   
Solon city 4,183                                    4,183 
South Euclid city 3,773                 3,773                                            -   
Strongsville city 8,016                 8,016                                            -   
University Heights city 2,399                 2,399                                            -   
Valley View village 327                     327                                               -   
Walton Hills village 350                     350                                               -   
Warrensville Heights city 2,378                 2,378                                            -   
Westlake city 5,902                 5,902                                            -   
Woodmere village 110                     110                                               -   
Subtotal 153,835$           147,274             6,561$                
Total Cuyahoga County 404,828$           365,881             38,947$              

CITY OF CLEVELAND 169,076$           169,076                                       -   

LORAIN COUNTY

Lorain County Commissioners 57,102$            57,102                                        -   
Lorain County Engineer 19,498              19,498                                        -   
Amherst city 2,589                2,589                                          -   
Amherst township 1,117                                   1,117 
Avon city 5,073                5,073                                          -   
Avon Lake city 5,147                5,147                                          -   
Brighton township 175                                         175 
Brownhelm township 379                   379                                             -   
Camden township 265                   265                                             -   
Carlisle township 1,455                1,455                                          -   
Columbia township 1,513                1,513                                          -   
Eaton township 1,190                                   1,190 
Elyria city 10,751              10,751                                        -   
Elyria township 664                   664                                             -   
Grafton township 569                                         569 
Grafton village 1,204                1,204                                          -   
Henrietta township 363                                         363 
Huntington township 278                                         278 
Kipton village 43                     43                                               -   
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Lagrange township 810                                         810 
Lagrange village 530                   530                                             -   
Lorain city 13,315              13,315                                        -   
New Russia township 376                                         376 
North Ridgeville city 7,204                7,204                                          -   
Oberlin city 1,747                1,747                                          -   
Penfield township 375                                         375 
Pittsfield township 321                                         321 
Rochester township 129                                         129 
Rochester village 32                                              32 
Sheffield Lake city 1,829                1,829                                          -   
Sheffield township 809                                         809 
Sheffield village 844                   844                                             -   
South Amherst village 323                   323                                             -   
Wellington township 274                   274                                             -   
Wellington village 980                                         980 
Subtotal 62,673$            55,149              7,524$               

Total Lorain County 139,273$          131,749            7,524$               

LAKE COUNTY

Lake County Commissioners 21,108$            21,108                                        -   
Lake County Engineer 42,217              42,217                                        -   
Laketran 42,217              42,217                                        -   
Total Lake County 105,542$          105,542            -$                   

MEDINA COUNTY

Medina County Commissioners 82,742$                             82,742 
                          -   

GEAUGA COUNTY                           -   
Geauga County Commissioners 21,643$            21,643                                        -   
Geauga County Engineer 12,986              12,986                                        -   
Geauga County Water Resources 8,657                8,657                                          -   
Geauga County Total 43,286$            43,286              -$                   

TOTAL FISCAL YEAR 2026 944,747$          815,534            129,213$           

Total Owed from FY25 7,111$              7,111$               
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NORTHEAST OHIO AREAWIDE COORDINATING AGENCY 
M E M O R A N D U M 

TO:  NOACA Finance and Audit Committee 
FROM: Grace Gallucci, Executive Director and Chief Executive Officer 
DATE:  November 7, 2025 
RE: Brownfields Revolving Loan Fund (RLF) Quarterly Report 

ACTION REQUESTED 
This is for information only. No action is being requested at this time. 

BACKGROUND/JUSTIFICATION FOR CURRENT ACTION 
The NOACA-Vibrant NEO Brownfields Steering Committee (Steering Committee) reviews applications 
for loans and grants from the NOACA-Vibrant NEO Brownfields Revolving Loan Fund (RLF). NOACA 
staff provides quarterly RLF status reports to the NOACA Finance and Audit Committee. This status 
report is for the period August 1, 2025, to November 7, 2025. 
The RLF has three approved loans, totaling $674,905: 

• (Cuyahoga County) NREUV MLK Plaza, LLC: $300,000; loan agreement pending 
• (Cuyahoga County) Cuyahoga Land Reutilization Corp. (Cuyahoga Land Bank): $208,000; loan 

agreement executed March 26, 2025 
• (Cuyahoga County) Site Readiness for Good Jobs Fund (SRF): $166,905; loan agreement 

pending 

NOACA staff attended the National Brownfields Conference in Chicago, Illinois, August 5-8. Staff 
participated in training sessions, including the Grow America and ICMA’s Revolving Loan Fund (RLF) 
Pre-Conference Workshop. Grow America has been contracted by the US EPA for Technical 
Assistance for Revolving Loan Funds. The RLF workshop provided an opportunity to connect with other 
RLFs with a wide range of experience, geared towards sharing resources to help each other grow.  

Two applications for RLF funding were submitted by the August 18, 2025, deadline: 
• (Mahoning County) City of Cambell: $320,000 for subsoil remediation at the former Campbell 

Works of Youngstown Sheet & Tube site 
• (Cuyahoga County) MidTown Cleveland Inc. (MidTown): $3,483,870 for remediation at the 

MidTown Lofts site in Cleveland, Ohio.  

Upon initial review, it was determined that the City of Campbell’s application was not eligible due to the 
timing of the Phase I Assessment relative to the acquisition date. The City acquired the property in 
November of 2004, but the Phase I was not completed until May 2005; therefore, the City of Campbell 
could not demonstrate that they were not a Potentially Responsible Party (PRP).  

MidTown’s application is in the process of eligibility determination and a creditworthiness analysis, as 
well as review of eligible costs as referenced in the Project Assumptions and Cost Estimate (PACE). 
MidTown’s request exceeds what is currently available in the RLF, but they have expressed interest in 
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partial funding, depending on how federal regulations may affect remaining project costs (e.g. Davis-
Bacon prevailing wages). This application was presented for consideration to the Steering Committee 
at its October 17 meeting. The Steering Committee recommended offering a loan to MidTown in the 
amount of $750,000, with the following amended terms and conditions: 15-year repayment, 3% interest, 
and interest-only payments during construction period (36 months). 

At its special meeting on September 30, 2025, the Steering Committee continued the site prioritization 
workshop. The workshop will conclude at the October 17 meeting. 

On October 3, 2025, NOACA received a Notice of Award/Amendment from the US EPA for $750,000 
in supplemental funding for grant 4B00E03917-1. 

The Vibrant NEO Board of Directors voted to approve the funding recommendation made by the 
Steering Committee at its October 28, 2025, meeting. NOACA staff will present the recommendation to 
the NOACA Finance & Audit and the NOACA Board of Directors for review and approval. 

A total of $674,905 has been encumbered for loans, with $466,905 from grant BF00E03225 and 
$208,000 from grant 4B00E03917-1. The total amount of funding available for loans is $1,285,516. 

GG:EB:JK 
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8/20/25 

TRAVEL OPTIONS FOR NOACA MEETINGS 

LOCATION 
NOACA is conveniently located in Cleveland’s central business district at 1299 Superior Avenue, on 
the NW corner of Superior and E. 13th Street. 

TRANSIT & BICYCLE TRAVEL TO NOACA 
NOACA is accessible by transit and bike.  

The NOACA office building is situated on several major and minor bus routes. You can plan your transit 
trip to NOACA by using trip planner tools or with information provided by the region’s public transit 
agencies: 

• GCRTA Trip Planner
• Geauga County Transit
• Laketran Trip Planner
• Lorain County Transit service
• Medina County Transit

Bikes may be stored and locked at U-racks located directly in front of the building. 

PARKING (see map) 
The Cathedral Plaza Garage (E. 9th St. and Rockwell Ave.) is currently unavailable due to repairs. The 
following map shows other parking options. Unfortunately, we are unable to offer reimbursement for 
these parking lots.  Should you have any questions or concerns please let us know. 

Parking meters are located along E. 13th Street between Superior and Rockwell Avenues. Please heed 
parking signs and note any time restrictions. Payment may be made at these meters with quarters, 
credit card, or by using the ParkMobile mobile device application.  

Street parking is also available along Rockwell Avenue, east of E. 13th Street. 

TRAVEL ASSISTANCE AND SPECIAL ACCOMMODATION 
If you need further assistance with travel to or special accommodation for parking at NOACA, please 
contact Lindy Burt at 216-241-2414, x. 108. 

https://tripplanner.riderta.com/
https://geaugatransit.org/about/
https://info.laketran.com/TripPlanner
https://www.loraincounty.com/lctransit/
https://medinacountytransit.org/
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